ANNEX B

(Philippine Statistics Authority - 7) Procurement Monitoring Report as of December 31. 2020

			Procurement Mo	Antonna Rebort	as of December	31. 2020																			ate of Receipt o				
Code Procurement PMO/ (PAP) Project End-Use	V Is this an E ker Procurem Activity	arly Mode of Procurement	Pre-Proc Conference	Ads/Post of ID	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Acts Bid Evoluation	al Procurement Activity Post Qual	Date of BAC Resolution	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Funds	Total	MODE CO	Total	MODE	) C0	List of Invited Observers	Pre-bid Conf	Eligibility Check S	ate of Receipt o ab/Open of Bid	d Evaluation	Post Qual	Delivery/ (E	Remarks Explaining changes from the APP)
	Activity									Recommending Award															Bids			Delivery/ (E Completion/ Acceptance (if applicable)	une Arr)
COMPLETED PROCUREMENT ACTIVITIES				L								I			I					_	I	L	I						
REGIONAL STATISTICAL SERVICES			1	1	1	1				-		1					0		0				1				1		
REPORT Subactigition of postpaid plan for the Chief Stratistical Specialists Composition of Control Administrative Officer (CAO), and Regional Director (RD)	07 NO	NP-53.9 - Small Value Procurement	NA	15 Feb 2020	NA	28 Feb 2020	28 Feb 2020	28 Feb 2020	28 Feb 2020	28 Feb 2020	NA	28 Feb 2020	NIA		-	GoP	138,000.00	138,000.00 0	92,000.0	92,000.00	0	NA	NA	NA	NA	NA	NA	NA	CANCELLED
Supply and Delivery of 2020 Census of Population (2020 CPH) Supplies, Materialis and Printing Services for PSA Region VII - REPOSTING	IOCD NO	Competitive Bidding	g 16 Jan 2020	17 Jan 2020	27 Jan 2020	11 Feb 2020	11 Feb 2020	27 Feb 2020	27 Feb 2020	27 Feb 2020	03 Mar 2020	17 Mar 2020	26 Mar 2020	29 Sep 2020	29 Sep 2020	GoP	4,072,300.00	4,072,300.00 0	3,955,382	0 3,955,382.00	0	3	20 Jan 2020	20 Jan 2020 20	Jan 2020 20	) Jan 2020	NA	NA	
** Venue including Room Accommodation and Food during the 2020 Census of Population and Housing (2020 CPH) Trivic Level Training on 03-08 August 2020 for the Province of Cebu	u NO	NP-53.5 Agency-to Agency	. NA	N/A.	NA	NA	NA	NA	NA	NA	NA	29 Jul 2020	NA	08 Aug 2020	08 Aug 2020	GoP	3,300,000.00	3,300,000.00 0	3,072,767.	15 3,072,767.25	0	NA	NA	NA	NA	NA	NA	NA	
Catering Services for the 2020 Census of Population and Housing (2020 CPH) 4th Level Training	IOCD NO	Competitive Bidding	g 13 Mar 2020	13 Mar 2020	23 Mar 2020	7 Jun 2020	7 Jun 2020	7 Jun 2020	23 Jul 2020	23 Jul 2020	26 Jul 2020	29 Jul 2020	02 Aug 2020	29 Aug 2020	29 Aug 2020	GoP	23,163,000.00	23,163,000.00 0	18,995,250	00 18,995,250.00	0	3	16 Mar 2020	16 Mar 2020 16	Mar 2020	NA	NA	NA	
Catering Services for the 2020 Census of Population and Housing (2020 CPR) 4th Lavel Training (Provinces Nagros Osternal and Sisajion: REPOSTING (FAILED ITEMS)	IOCD NO	Competitive Bidding	g 17 Jun 2020	23 Jun 2020	1 Jul 2020	13 Jul 2020	13 Jul 2020	NA	NA	13 Jul 2020	NA	NA	NIA	NA	NA	GoP	4,167,750.00	4,167,750.00 0			0	3	25 Jun 2020	25 Jun 2020 25	i Jun 2020	NA	NA	NA	FAILURE
Catering Services for the 2020 Census of Population and Housing (2020 CPH) 4th Level Training - REPOSTING (FAILED ITEMS)	IOCD NO	NP-53.1 Two Failed Biddings	<sup>d</sup> 17 Jul 2020	20 Jul 2020		28 Jul 2020	28 Jul 2020	NA	NA	28 Jul 2020	NA	NA	NIA	NA	NA	GoP	4,167,750.00	4,167,750.00 0	-		٥	3	22 Jul 2020	22 Jul 2020 2:	2 Jul 2020	NA	NA	NA	FAILURE
Information Education Campaign Materials, Manuals and Admin. Forms for the 2020 Census of Population and Housing (2020 CPH)	IOCD NO	Competitive Bidding	g 8 May 2020	12 May 2020	4 Jun 2020	16 Jun 2020	16 Jun 2020	NA	NA	16 Jun 2020	NA	NA	NIA	NA	NA	GoP	4,585,978.20	4,585,978.20 0	NA	NA	NA	3	19 May 2020	19 May 2020 19	May 2020	NA	NA	NA	
Information Education Campaign Materials, Manuals and Adrin. Forms for the 2020 Census of Population and Housing (2020 CPH) - REPOSTING	IOCD NO	Competitive Bidding	g 22 Jun 2020	23 Jun 2020	2 Jul 2020	14 Jul 2020	14 Jul 2020	14 Jul 2020	23 Jul 2020	23 Jul 2020	26 Jul 2020	31 Jul 2020	04 Aug 2020	02 Sept. 2020	26 August 2020 / 28 August 2020 / 02 Sept. 2020	GoP	4,637,818.20	4,637,818.20 0	574,208.0	0 574,208.00	0	3	26 June 2020 & 29 June 2020	26 June 2020 26 & 29 June 8 2020	June 2020 5 29 June 20 2020 Ju	26 June 020 & 29 une 2020	NA	NA	
Information Education Campaign Materials, Manuats and Admin. Forms for the 2020 Census of Population and Housing (2020 CPF) , NEGOTIATED PROCLIFEMENT	IOCD NO	NP-53.1 Two Failer Biddings	d 20 Jul 2020	22 Jul 2020	24 Jul 2020	29 Jul 2020	29 Jul 2020	29 Jul 2020	11 Aug 2020	11 Aug 2020	13 Aug 2020	14 Aug 2020	15 Aug 2020	26 Nov 2020	26 Nov 2020	GoP	4,059,338.20	4,059,338.20 0	3,799,922.	16 3,799,922.46	0	3	22 Jul 2020	22 Jul 2020 2:	2 Jul 2020 22	2 Jul 2020	NA	NA	
PPEs for the 2020 CPH RSSD-SC Training	IOCD NO	Shopping	NA	31 Jul 2020	N/A	7 Aug 2020	7 Aug 2020	7 Aug 2020	NA	07 Aug 2020	NA	10 Aug 2020	NA	10 Aug 2020	10 Aug 2020	GoP	999,900.00	999,900.00 0	661,295.0	0 661,295.00	0	NA	NA	NA	NA	NA	N/A	NA	
Vehicle Maintenance of PSA RSSO 7 (Isuna XL Crosswind, white, plate no. SJX 445 and Isua Crosswind, blue, plate no. C027275) - Recaminus		NP-53.9 - Small Value Procurement	NA	24 Jul 2020	NA	NA	NA	NA	12 Aug 2020	13 Aug 2020	NA	14 Aug 2020	NA	not done with CQ 7275		GoP	99,042.00	99,042.00 0	98,403.0		0	NA	NA	NA		NA	NA	NA	
Van Rental to transport PSA Regular Employee during the Supervision on the 2020 CPH 4th Level Training	IOCD NO	NP-53.9 - Small Value Procurement	NA	10 Aug 2020	NA	15 Aug 2020	15 Aug 2020	15 Aug 2020	NA	15 Aug 2020	NA	15 Aug 2020	NIA	28 Aug 2020	28 Aug 2020	GoP	60,000.00	60,000.00 0	58,500.0	58,500.00	0	NA	NA	NA	NA	NA	NA	NA	
2020 CPH PPE's to be use during Enumeration (FACESHIELD)	IOCD NO	Shopping	NA	17 Aug 2020	NA	22 Aug 2020	22 Aug 2020	22 Aug 2020	NA	22 Aug 2020	NA	25 Aug 2020	NA	26 Aug 2020	26 Aug 2020	GoP	971,200.00	971,200.00 0	600,930.0	0 600,930.00	0	NA	NA	NA	NA	NA	NA	NA	
Replacement of Battery for Office Vehicle Isuzu Crosswind		NP-53.9 - Small Value Procurement	, NA	19 Aug 2020	NA	25 Aug 2020	25 Aug 2020	25 Aug 2020	25 Aug 2020	25 Aug 2020	NA	25 Aug 2020	NIA	26 Aug 2020	26 Aug 2020	GoP	6,500.00	6,500.00 0	5,150.00		0	NA	NA	NA		NA	NA	NA	
Drug Testing of RSSO 7 Employess Van Rental to shuttle PSA RSSO VII Employees		NP-53.9 - Small Value Procurement NP-53.9 - Small	NA NA	14 Sep 2020 24 Aug 2020	NA	23 Sep 2020 25 Aug 2020	23 Sep 2020 25 Aug 2020	NA	23 Sep 2020 25 Aug 2020	NIA	27 Nov 2020 26 Aug - 16 Sept 2020	27 Nov 2020	GoP GoP	7,200	7,200 0	7,200	7,200	0	NA	NA	NA		NA	NA	NA				
(Regular and COSWs) 2020 ISSP Office Productivity	~~~~~ NO	Value Procurement		27 rug 2020		au rug avad	and registered	and may around	an may aread		110	1.5 Pag 1010	185	20. Jg - 10 Onja 2020		00F			47,200.0	47,200.00				100		.40	190		
****CCTV Package RSSO-SC	NO NO	NP-53.9 - Small Value Procurement	Na	16 Sep 2020	NA	24 Sep 2020	24 Sep 2020	24 Sep 2020	24 Sep 2020	29 Dec 2020	NA	29 Sep 2020	NA	11 Dec 2020	11 Dec 2020	GoP	60,000.00	60,000.00 0	60,000.0	60,000.00	0	NA	N/A	NA	NA	NA	N/A	NA	
and Wireless Microphone	ND	NP-53.9 - Small Value Procurement	Na	16 Dec 2020		24 Sep 2020	24 Sep 2020	24 Sep 2020	24 Sep 2020	29 Dec 2020	NA	29 Sep 2020		16 Dec 2020	16 Dec 2020	GoP	25,000.00	25,000.00 0	24,000.0	24,000.00	0	NA	NA	NA	NA	NA	N/A	NA	
Philippine Identification System (PhilSys) brochure for dissemination	RASE NO	NP-53.9 - Small Value Procurement	, NA	2 Sep 2020	N/A	7 Sep 2020	7 Sep 2020	7 Sep 2020	7 Sep 2020	07 Sep 2020	NA	08 Sep 2020	NIA	22 Oct 2020	22 Oct 2020	GoP	360,000	360,000 0	360,000	360,000	0	NA	NA	NA	NA	NA	NA	NA	
3rd Quarter Regular Supplies	1																												
Category A - Office	ND	Shopping	NA	6 Sep 2020	NA	14 Sep 2020	14 Sep 2020	14 Sep 2020	14 Sep 2020	14 Sep 2020	NA	15 Sep 2020	NA	01 Oct 2020	01 Oct 2020	GoP	74,489	74,489 0	61,763.00	61,763.00	0	NA	NA	NA	NA	NA	NA	NA	
Category B -Consumables RSSO-CR	RASD NO	Shopping	NA	6 Sep 2020	NA	14 Sep 2020	14 Sep 2020	NA	NA	14 Sep 2020	NA	NA	NA	NA	NA	GoP	96.380	96.380 0		NA	0	NA	NA	NA	NA	NA	NA	NA	FAILURE
Category B -Consumables																													- ALURE
Supplies	ND	Shopping	NA	6 Sep 2020	NA	14 Sep 2020	14 Sep 2020	14 Sep 2020	14 Sep 2020	14 Sep 2020	NA	23 Sep 2020	NA	09 Oct 2020	09 Oct 2020	GoP	17,790	17,790 0	10,840.00		0	NA	N/A	NA		NA	N/A	NA	
Category D - PPE supplies	ND	Shopping	NA	6 Sep 2020	NA	14 Sep 2020	14 Sep 2020	14 Sep 2020	14 Sep 2020	14 Sep 2020	NA	23 Sep 2020	NA	02 Oct 2020	02 Oct 2020	GoP	33,930	33,930 0	28,657.00		0	NA	NA	NA		NA	N/A	NA	
Category B -Consumables RSSO-CR	RASE NO	Shopping	N/A	14 Sept. 2020	N/A	23 Sep 2020	23 Sep 2020	23 Sep 2020	14 Sep 2020	23 Sep 2020	NA	23 Sep 2020	NA	09 Oct 2020	09 Oct 2020	GoP	56,380	56,380 0	53,992	53,992	0	NA	NA	NA	NA	NA	NA	NA	

2020 ISSP Office Productivity REPOST																														
Productivity REPOST ****Category A- IT		NO		NA			29 Sep 2020	29 Sep 2020	29 Sep 2020	6 Sep 2020	06.0rt 2020		11 Nov 2020		18 Dec 2020	18 Dec 2020	GoP 7	90.000.00	790.000.00	0	757 739 00	757 739 00	0	NA	N/A	NA	NA	NA	NA	NA
Equipment	-				25 Sep 2020	ŀ														U			-							
****Category B- Visual Equipment (Documentation Camera)	RSSO-SOCD	ND	Shopping	NA	25 Sep 2020	NA	29 Sep 2020	29 Sep 2020	29 Sep 2020	29 Sep 2020	29 Sep 2020		11 Nov 2020	NA	26 Dec 2020	26 Dec 2020	GoP 8	80,000.00	80,000.00	0	64,002.00	64,002.00	0	NA	N/A	NA	NA	NA	NA	NA
****Category C- Audio Equipment (Audio Responsed)		ND		NA	25 Sep 2020	Ē	29 Sep 2020	29 Sep 2020	29 Sep 2020	29 Sep 2020	29 Sep 2020		29 Sep 2020		17 Nov 2020	17 Nov 2020	GoP 3	39,000.00	39,000.00	0	35,340.00	35,340.00	0	NA	NA	NA	NA	NA	N/A	NA
Category A -Philippine Identification System (Philips) Pre-registration Second Level Training for RSSO and the Provinces	r	ND	NP-53.10 Lease of	NA	4 Sep 2020		6 Sep 2020	6 Sep 2020	6 Sep 2020	6 Sep 2020	06 Sep 2020	06 Sep 2020	06 Sep 2020	06 Sep 2020			GoP 24	41, 500.00	241, 500.00	0	220,500.00	220,500.00	0	NA	NA	NA	NA	NA	N/A	NA
of Cebu, Category B - Philsys Training Bohol	RSSO-CRASD	ND	NP-53.10 Lease of Real Property and Venue	NA	4 Sep 2020		6 Sep 2020	6 Sep 2020	6 Sep 2020	6 Sep 2020	06 Sep 2020	06 Sep 2020	06 Sep 2020	06 Sep 2020	07-11 September 2020	07-11 September 202	GoP 1	38,000.00	138,000.00	0	108,000.00	108,000.00	0	NA	NA	NA	NA	NA	NA	NA
Category C - Philsys		ND	1 1	NA	4 Sep 2020		6 Sep 2020	6 Sep 2020	6 Sep 2020	6 Sep 2020	06 Sep 2020	06 Sep 2020	06 Sep 2020	06 Sep 2020			GoP 10	03, 500.00	103, 500.00	0	100,800.00	100,800.00	0	NA	NA	NA	NA	NA	NA	NA
Training Negros PSA Anniversary Celebration	RSSO-CRASD	ND	NP-53.9 - Small Value Procurement	NA	10 Sep 2020	NA	11 Sep 2020	11 Sep 2020	11 Sep 2020	11 Sep 2020	11 Sep 2020	NA	11 Sep 2020	NA	12 Sep 2020	12 Sep 2020	GoP	7200	7200	0	6,300.00	6,300.00	0	NA	NA	NA	NA	NA	N/A	NA
Van Rental	RSSO-SOCD	ND	NP-53.9 - Small	NA	18 Sep 2020	NA	18 Sep 2020	18 Sep 2020	18 Sep 2020	18 Sep 2020	18 Sep 2020	NA	19 Sep 2020	NA	30 Sep 2020	01 Oct 2020	GoP 4	44.000.00	44.000.00	0	35,950.00	35.950.00	0	NA	NA	NA	NA	NA	NA	NA
LFS/Task Force	RSSO-SOCD	ND	Value Procurement NP-53.5 Agency-to-	NA	NA	N/A	NA	NA	NA	NA	NA	NA	15 Sep 2020	NA	18 Sep 2020	18 Sep 2020		6,000.00	6,000.00	0	6,000.00	6,000.00	0	NA	NA	NA	NA	NA	NA	NA
Benchmark	RSSO-SOCD	ND	Agency NP-53.5 Agency-to- Agency	NA	NA	NA	NA	NA	NA	NA	NA	NA	16 Sep 2020	NA	22 Sep 2020	22 Sep 2020		3,200.00	3,200.00	0	3,200.00	3,200.00	0	NA	NA	NA	NA	NIA	NA	NA
PhilSys Supplies - Office	RSSo CRASD	NO	Agency	NA	18 Sep 2020	N/A	23 Sep 2020	23 Sep 2020	23 Sep 2020	23 Sep 2020	23 Sep 2020	NA	23 Sep 2020	NA	25 Sep 2020	25 Sep 2020		77,400.00	177.400.00	0			0	NA	NA	NA	NA	NA	NA	NA
Supplies Consumables	RSSo-CRASD	NO	Shopping	NA	18 Sep 2020	N/A N/A	23 Sep 2020	23 Sep 2020	23 Sep 2020	23 Sep 2020	23 Sep 2020	NA	23 Sep 2020 23 Sep 2020 23 Sep 2020	NA	25 Sep 2020	25 Sep 2020	GoP 2	22,900.00	22,900.00	0	108,312.50	108,312.50	0	N/A	N/A	NA	NA	NA	NA	NA
PPE Supplies PhilSys Pre registration	RSSo-CRASD	ND		NA	18 Sep 2020	N/A	23 Sep 2020	23 Sep 2020	23 Sep 2020	23 Sep 2020	23 Sep 2020	NA	23 Sep 2020	NA	25 Sep 2020	25 Sep 2020	GoP 5	56,095.00	56,095.00	0	32,008.50	32,008.50	0	NA	N/A	NA	NA	NA	N/A	NA
PhilBys Pre registration 3rd Level Training - printing services of Manual Venue including	RSSo-CRASD	ND	NP-53.9 - Small Value Procurement	NA	18 Sep 2020	NA	23 Sep 2020	23 Sep 2020	23 Sep 2020	23 Sep 2020	23 Sep 2020	NA	23 Sep 2020	NIA	25 Sep 2020	25 Sep 2020	GoP 3	64,126.00	364,126.00	0	344,426.28	344,426.28	0	NA	NA	NA	NA	NA	N/A	NA
Accommodation and Meals for Philsys 3L Training - RSSO and Cebu Venue including	S RSSo-CRASD	ND	NP-53.10 Lease of Real Property and Venue	NA	NA	NA	25 Sep 2020	25 Sep 2020	25 Sep 2020	25 Sep 2020	25 Sep 2020	25 Sep 2020	25 Sep 2020	25 Sep 2020	September and 1-3 Octo	eptember and 1-3 Oct	GoP 3,	379,200.00	3,379,200.00	0	2,335,000.00	2,335,000.00	0	NA	NA	NA	NA	NA	NA	NA
Accommodation and Meals for Philsys 3L Training - Bohol	<sup>s</sup> RSSo-CRASD	ND	NP-53.10 Lease of Real Property and Venue	NA	NA	NA	25 Sep 2020	25 Sep 2020	25 Sep 2020	25 Sep 2020	25 Sep 2020	25 Sep 2020	25 Sep 2020	25 Sep 2020	September and 1-3 Octo	eptember and 1-3 Oct	GoP 2,	376,000.00	2,376,000.00	0	1,610,100.00	1,610,100.00	0	NA	N/A	NA	NA	NA	NA	NA
Verue including Accommodation and Meals for Philsys 3L Training - Negros Oriental First level training on the	S RSSo-CRASD	ND	NP-53.10 Lease of Real Property and Venue	NA	NA	NA	25 Sep 2020	25 Sep 2020	25 Sep 2020	25 Sep 2020	25 Sep 2020	25 Sep 2020	25 Sep 2020	25 Sep 2020	September and 1-3 Octol	eptember and 1-3 Oct	GoP 2,0	068,000.00	2,068,000.00	0	1,610,100.00	1,610,100.00	0	NA	NA	NA	NA	NA	NA	NA
2020 Census Evaluation Survey for 2020 CPH	RSSO-SOCD	ND	NP-53.5 Agency-to- Agency NP-53.9 - Small	NA	NA	NA	NA	NA	NA	NA	07 Oct 2020	NA	08 Oct 2020	NIA	02 Oct 2020	02 Oct 2020		5,400.00	5,400.00	0	5,400.00	5,400.00	0	N/A.	NA	NA	NA	NA	NA	NA
****white cotton polo shirt		ND	Value Procurement	NA	28 Sep 2020	NA	5 Oct 2020	5 Oct 2020	5 Oct 2020	5 Oct 2020	07 Oct 2020	NA	08 Oct 2020	N/A	23 Oct 2020	23 Oct 2020		27,450.00	27,450.00	0	26,718.00	26,718.00	0	NA	NA	NA	NA	NIA	N/A	NA
Flu Vaccine Immunization by DOH personnel to RSSO personnel	RSSO-SOCD	ND	NP-53.5 Agency-to- Agency	NA	28 Sep 2020	NA	NA	NA	NA	N'A	N/A	NA	29 Sep 2020	NIA	01 Oct 2020	01 Oct 2020	GoP	3,000.00	3,000.00	0	3,000.00	3,000.00	0	NA	NA	NA	NA	NA	N/A	NA
Repair of Airconditioning Units of PSA RSSO 7 (2 units - CRASD & EDP)	RSSO 7	ND	Direct Contracting	NA	NA	NA	NA	NA	NA	NA	30 Sep 2020	30 Sep 2020	01 Oct 2020	NIA	02 Oct 2020	02 Oct 2020	GoP	21,935	21,935	0	21,935.00	21,935.00	0	NA	NA	NA	NA	NA	N/A	NA
Catering Services 31st National Statistics Month Celebration	RSSO-SOCD		NP-53.5 Agency-to- Agency	NA	N/A	NA	NA	NA	NA	NA	02 Oct 2020	NA	27 Oct 2020	NIA	27 Oct 2020	27 Oct 2020	GoP													
·····Tarpaulin	RSSO-SOCD	ND	NP-53.9 - Small Value Procurement	NA	30 Sep 2020	NA	6 Oct 2020	6 Oct 2020	6 Oct 2020	NA	06 Oct 2020	NA	26 Oct 2020	NIA	26 Oct 2020	26 Oct 2020	GoP	6,000.00	6,000.00	0	3,930.00	3,930.00	0	NA	NA	NA	NA	NIA	N/A	N/A N/A
·····Office Supplies	RSSO-SOCD	NO	NP-53.9 - Small Value Procurement	NA	9 Oct 2020	NA	9 Oct 2020	9 Oct 2020 15 Oct 2020	9 Oct 2020 15 Oct 2020	NA	15 Oct 2020	NA	26 Oct 2020	NA	15 Oct 2020 26 Oct 2020	26 Oct 2020	GoP 1	2,850.00	2,850.00	0	1,050.00	1,050.00	0	NA	NA	N/A N/A	N/A N/A	NA	NA	NA
2nd Procurement for 2020 CPH supplies for Enumeration	RSSO-SOCD	ND	NP-53.9 - Small Value Procurement	NA	8 Oct 2020	NA	14 Oct 2020	14 Oct 2020	14 Oct 2020	NA	14 Oct 2020	NA	27 Oct 2020	NIA	26 Oct 2020	26 Oct 2020	GoP	897,440	897,440	0	478,212.80	478,212.80	0	NA	NA	NA	NA	NA	N/A	NA
Printing of PhilSys PRe- registration forms	RSSo-CRASD	ND	NP-53.9 - Small Value Procurement	NA	NA	NA	9 Oct 2020	9 Oct 2020	9 Oct 2020	9 Oct 2020	09 Oct 2020	NA	09 Oct 2020	NIA	13 Oct 2020	13 Oct 2020	GoP	45,200	45,200	0	33900	33900	0	NA	NA	NA	NA	NIA	N/A	NA
Category A - PPE Supplies for the Philsys PRe-registration	RSSo-CRASD	ND	Shopping	NA	7 Oct 2020	NA	12 Oct 2020	12 Oct 2020	12 Oct 2020	12 Oct 2020	12 Oct 2020	NA	12 Oct 2020	NIA	13 Nov 2020	13 Nov 2020	GoP	52,500	52500	0	702,050.00	702,050.00	0	NA	NA	NA	NA	NA	NA	NA
Office Supplies for Philsys Pre-registration ACtivities for the month of October	RSSo-CRASD	ND	onshbing	NA	7 Oct 2020	NA	12 Oct 2020	12 Oct 2020	12 Oct 2020	12 Oct 2020	12 Oct 2020	NA	12 Oct 2020	NIA	17 Oct 2020	17 Oct 2020	GoP	869,050	869050	0	43,750.00	43,750.00	0	NA	NA	NA	NA	NA	NA	NA
PHILSYS BROCHURE	CRASD	ND	NP-53.5 Agency-to- Agency	NA	NA	NA	14 Oct 2020	14 Oct 2020	14 Oct 2020	14 Oct 2020	14 Oct 2020	NA	14 Oct 2020	N/A	09 Nov 2020	09 Nov 2020	GoP 3	3,750,000	3,750,000.00	0	3,066,000.00	3,066,000.00	0	NA	NA	NA	NA	NA	NA	NA
Spare parts for the duplo Machine, model DP-120	RSSO-CRASD	ND	Direct Contracting	NA	NA	NA	NA	NA	NA	NA	08 Oct 2020	08 Oct 2020	08 Oct 2020	NA	NA	NA	GoP	47,000	47,000.00	0	47,000.00	47,000.00	0	NA	NA	NA	NA	NA	NA	NA
Catering Services during QMS Audit	RSSO-CRASD	ND	NP-53.5 Agency-to- Agency	NA	NA	N/A	NA	NA	NA	NA	NA	NA	07 Oct 2020	NIA	09 Oct 2020	09 Oct 2020	GoP 2	22,500.00	22,500.00	0	22,500.00	22,500.00	0	NA	NA	NA	NA	NA	N/A	NA
Verue with Meal during the Regional Data Review (RDR) October 2020 Round	RSSO-SOCD	ND	NP-53.5 Agency-to- Agency	NA	7 Oct 2020	NA	NA	NA	NA	NA	NA	NA	09 Oct 2020	NIA	15 Oct 2020	15 Oct 2020		22,800.00	22,800.00	0	22,800.00	22,800.00	0	NA	NA	NA	NA	NA	NA	NIA
2019 ASPB//SICT		ND ND	Shopping	NA	9 Nov 2020	N/A	16 Nov 2020	16 Nov 2020	16 Nov 2020	NA	16 Nov 2020	NA	17 Nov 2020	NA	25 Nov 2020	25 Nov 2020	GoP 3	3,900.00	3,900.00	3,900.00	3,255.00	3,255.00	0	NA	N/A	NA	NA	NA	N/A	NA
""Catering Services for the conduct of 2nd Level Training for 2019 ASPBI and 2019 SICT		ND	NP-53.5 Agency-to- Agency	NA	NA	NA	NA	NA	NA	NA	NA	NA	24 Oct 2020	NIA	NA	30 Oct 2020		12,500.00	112,500.00	0	112,500.00	112,500.00	0	NA	N/A	NA	NA	NA	NA	NA
*** Customized Table Calendar	RSSO-SOCD	ND	NP-53.9 - Small Value Procurement	NA	3 Dec 2020	NA	10 Dec 2020	10 Dec 2020	10 Dec 2020	16 Dec 2020	16 Dec 2020	NA	16 Dec 2020	NA	29 Dec 2020	29 Dec 2020	GoP 8	75,000.00	875,000.00	0	400,000.00	400,000.00	0	NA	NA	1				
*** White Cotton Polo Shirt		ND	NP-53.9 - Small Value Procurement	NA	2 Dec 2020	NA	8 Dec 2020	8 Dec 2020	8 Dec 2020	NA	08 Dec 2020	NA	16 Dec 2020	NA	16 Dec 2020	16 Dec 2020	GoP 4	48,650.00	48,650.00	0	400,000.00	47,260.00	0	NA	N/A	NA	NA	NA	N/A	NA
*** office Supplies	1	ND	Shopping	NA	7 Dec 2020	N/A	15 Dec 2020	15 Dec 2020	15 Dec 2020	NA	15 Dec 2020	NA	15 Dec 2020	NA	17 Dec 2020	17 Dec 2020	GoP		9,900.00	0	5,930.00	5,930.00	0	NA	N/A	NA		NA	N/A	NA
Pre-registration Forms for PhilSys operation 2020 Census of	PSa-CRASD	ND	NP-53.9 - Small Value Procurement	NA	11 Oct 2020	NA	16 Oct 2020	16 Oct 2020	16 Oct 2020	16 Oct 2020	16 Oct 2020	NA	16 Oct 2020	NIA	16 Dec 2020	16 Dec 2020	GoP 7	85,620.00	785,620.00	0	698, 295	698, 295	0	NA	NA	NA	NA	NA	N/A	NA
Population and Housing (CPH) data Processing (manual and Machine			NR 52 5 Amount																											
*** venue and catering	RSSO-SOCD	ND	NP-53.5 Agency-to- Agency	NA	8 Oct 2020	NA	NA	NA	NA	NA	NA	NA	09 Oct 2020	N/A	17 Oct 2020	17 Oct 2020		45,600.00	45,600.00	0	45,600.00	45,600.00	0	NA	NA	NA	NA	NA	N/A	NA
***TT supplies		ND	NP-53.9 - Small Value Procurement	NA	15 Oct 2020	N/A	28 Oct 2020	28 Oct 2020	28 Oct 2020	NA	28 Oct 2020	NA	29 Oct 2020	NIA	16 Nov 2020	16 Nov 2020	GoP 2	03,440.00	203,440.00	0	188,430.00	188,430.00	0	NA	NA	NA	N/A	NA	N/A	NA

<tr< th=""><th></th><th></th><th>-</th><th>NO</th><th>NR.52.0 - Small</th><th></th><th><u> </u></th><th></th><th></th><th></th><th></th><th></th><th></th><th>NA</th><th></th><th></th><th></th><th></th><th></th><th>398.500.00</th><th>398.500.00</th><th>0</th><th>269.510.00</th><th>269.510.00</th><th></th><th></th><th></th><th></th><th></th><th></th><th></th><th></th><th></th></tr<>			-	NO	NR.52.0 - Small		<u> </u>							NA						398.500.00	398.500.00	0	269.510.00	269.510.00									
Net      Net     Net     Net     Net      Net </td <td></td> <td>18 Nov 2020</td> <td></td> <td></td> <td></td> <td>07 Dec 2020</td> <td>07 Dec 2020</td> <td></td>													18 Nov 2020				07 Dec 2020	07 Dec 2020															
No.			RSSO-CRASE	ND	Direct Contracting	NA	N/A.	NA	NA	NA	NA	NA		16 Oct 2020	19 Oct 2020	NA			GoP	7,150.00	7,150.00	0	7,150.00	7,150.00	0	NA	N/A	NA	NA	NA	N/A	NA	
No      No     No     No     No <td></td> <td>the Virtual Decap</td> <td>9 RSSO-CRASE</td> <td>ND</td> <td>Agency</td> <td>NA</td> <td>N/A</td> <td>NA</td> <td>NA</td> <td>NA</td> <td>NA</td> <td>NA</td> <td>NA</td> <td>NA</td> <td>22 Oct 2020</td> <td>NIA</td> <td>29 Oct 2020</td> <td>29 Oct 2020</td> <td>GoP</td> <td>5,000</td> <td>5,000</td> <td>0</td> <td>5,000</td> <td>5,000</td> <td>0</td> <td>NA</td> <td>N/A</td> <td>NA</td> <td>NA</td> <td>NA</td> <td>N/A</td> <td>NA</td> <td></td>		the Virtual Decap	9 RSSO-CRASE	ND	Agency	NA	N/A	NA	NA	NA	NA	NA	NA	NA	22 Oct 2020	NIA	29 Oct 2020	29 Oct 2020	GoP	5,000	5,000	0	5,000	5,000	0	NA	N/A	NA	NA	NA	N/A	NA	
No.      N			RSSO-CRASE		NP-53.5 Agency-to- Agency SHOPPING																	0	2678.5	2678.5	0								
		Catering Services during PhilSys orientation for RSSO 7 staff	9 CRASD	ND	NP-53.5 Agency-to-	NA	NA	NA	NA	NA	NA	NA	NA	NA	22 Oct 2020	NA				22,500	22,500	0	22,500	22,500	0	NA	NA	NA	N/A		NA	NA	
Note         Note       Note        Note         Note		4th Quarter supplies Category A - Office	-	ND		NA	27 Oct 2020	NA	NA	NA	NA	NA	06 Nov 2020	NA	09 Nov 2020	NA	25 Nov 2020	25 Nov 2020	GoP GoP	326,340.00	326,340.00	0	258,210.50	258,210.50	0	NA	NA	NA	N/A	NA	N/A	NA	
			RSSO-CRASD les																						0								
Image: Propertie     Image: Propertie     Image: Propertie     Image: Properii     Image: Properi		Category C - Janitorial Supply and Delivery of Additional Supplies and		NO		NA	27 Oct 2020	N/A	NA	NA	NA	NA	06 Nov 2020	NA	09 Nov 2020	NA	20 Nov 2020	20 Nov 2020	GoP	32,150.00	32,150	0	23,385.00	23,385.00	0	NA	NA	NA	N/A	NA	N/A	NA	
Here		regun		ND	Public Bidding	26 Oct 2020	28 Oct 2020	6 Nov 2020	18 Nov 2020	18 Nov 2020	19 Nov 2020	5 Dec 2020	05 Dec 2020	05 Dec 2020	10 Dec 2020	11 Dec 2020	29 Dec 2020	29 Dec 2020	GoP	307,312.00	307,312.00	0	298,588.89	298,588.89	0	3	06 Nov 2020	18 Nov 2020		19 Nov 2020	05 Dec 2020	29 Dec 2020	
		Lot 3 - Covid-19																												19 Nov 2020	02 Dec 2020		
Image: Interpart of the state in		Lot 4 - Vest Lot 5 - Polo Shirt									27 Nov 2020 27 Nov 2020	5 Dec 2020 5 Dec 2020	05 Dec 2020 05 Dec 2020	05 Dec 2020 05 Dec 2020	10 Dec 2020 10 Dec 2020	11 Dec 2020 11 Dec 2020	29 Dec 2020 29 Dec 2020	29 Dec 2020 29 Dec 2020	GoP GoP	145,600.00	145,600.00	0	144,726.40	144,726.40 378,750.00	0					27 Nov 2020 27 Nov 2020	05 Dec 2020 05 Dec 2020	29 Dec 2020 29 Dec 2020	
<table-container>            No       No      No      No       No<td></td><td>Lot 7 - Raincoat Lot 8 - Messenger</td><td>]  </td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td>11 Dec 2020 11 Dec 2020</td><td></td><td></td><td></td><td></td><td></td><td>0</td><td>351,334.00 181,764.00 434,047.50 287.605.00</td><td></td><td>0</td><td></td><td></td><td></td><td></td><td>27 Nov 2020 27 Nov 2020 27 Nov 2020</td><td>05 Dec 2020 05 Dec 2020 05 Dec 2020</td><td></td><td></td></table-container>		Lot 7 - Raincoat Lot 8 - Messenger	]													11 Dec 2020 11 Dec 2020						0	351,334.00 181,764.00 434,047.50 287.605.00		0					27 Nov 2020 27 Nov 2020 27 Nov 2020	05 Dec 2020 05 Dec 2020 05 Dec 2020		
Norm         Norm        Norm        Norm        Norm		PPE for Various Statistic Survey	cal RSSO-SOCD	ND		NA	10 Nov 2020	NA	NA	NA			16 Nov 2020			NA	20 Nov 2020	20 Nov 2020	GoP	294,400.00	294,400.00	0	167,310.00	167,310.00	0	NA	NA	NA	NA	NA	N/A	NA	
N         N        N        N        N         N         N         N         N        N         N         N         N         N        N         N         N        N        N </td <td></td> <td></td> <td>PSA Bohol</td> <td>ND</td> <td>Venue</td> <td>NA</td> <td>NA</td> <td>NA</td> <td>30 Oct 2020</td> <td>02 Nov 2020</td> <td>02 Nov 2020</td> <td>3-5 November 2020</td> <td>3-5 November 2020</td> <td>GoP</td> <td>95,200.00</td> <td>95,200.00</td> <td>0</td> <td>86,700.00</td> <td>86,700.00</td> <td>0</td> <td>NA</td> <td>NA</td> <td>NA</td> <td>NA</td> <td>NA</td> <td>NA</td> <td>NA</td> <td></td>			PSA Bohol	ND	Venue	NA	NA	NA	30 Oct 2020	30 Oct 2020	02 Nov 2020	02 Nov 2020	3-5 November 2020	3-5 November 2020	GoP	95,200.00	95,200.00	0	86,700.00	86,700.00	0	NA	NA	NA	NA	NA	NA	NA					
<table-container>  Normal basis Normal bas</table-container>		Venue during the Philsys Registration 2LT	<sup>8</sup> :SSO 7 and Cel	ND	Real Property and Venue	NA	NA	NA	30 Oct 2020	30 Oct 2020	02 Nov 2020	02 Nov 2020	3-5 November 2020	3-5 November 2020	GoP	128,800.00	128,800.00	0	103,500.00	103,500.00	0	NA	NA	NA	NA	NA	N/A	NA					
<table-container>  Normal basis Normal bas</table-container>			SA-NEGROS C	ND	NP-53.10 Lease of Real Property and Venue	NA	NA	N/A	30 Oct 2020	30 Oct 2020	02 Nov 2020	02 Nov 2020	3-5 November 2020	3-5 November 2020	GoP	67,200.00	67,200.00	0	66,000.00	66,000.00	0	NA	NA	NA	NA	NIA	NA	NA					
No.		oFFICE SUPPLIES FOR THE PHILSYS REGISTRATION 21 7	RSSO-CRASE	ND		NA	NA	NA	30 Oct 2020	NA	30 Oct 2020	NA	05 Nov 2020	05 Nov 2020	GoP	47,064.00	47,064.00	0	44,826.00	44,826.00	0	NA	NA	NA	NA	NA	NA	NA					
<table-container>  Name Name</table-container>		CONSUMABLES FOR THE PHILSYS		ND	sHOPPING	NA	NA	NA	30 Oct 2020	NA	30 Oct 2020	NA	05 Nov 2020	05 Nov 2020	GoP	2,560.00	2,560.00	0	2,520.00	2,520.00	0	NA	N/A	NA	NA	NA	NA	NA					
No.         No.      <			of cle CRASD	ND	Direct Contracting	NA	NA	NA	NA	NA	NA	NA	30 Oct 2020	30 Oct 2020	04 Nov 2020	NA	01 Dec 2020	02 Dec 2020	GoP	32,929.00	32,929.00		32,929.00	32,929.00	0	NA	NA	NA	NA	NA	NA	NA	
<table-container>  Nerviral Nerviral</table-container>		Venue for PhilSys Registration 3rd level																															
Nert         Normal         Normal        <				ND	NP-53.10 Lease of Real Property and Venue	NA	NA	NA	18 Nov 2020	18 Nov 2020	18 Nov 2020	18 Nov 2020	19-29 November 2020	19-29 November 2021	GoP	5,319,600.00	5,319,600.00	0	5,319,600.00	5,319,600.00	0	NA	N/A	NA	NA	NA	NA	NA					
Nert         Normal         Normal        <		Venue - Bohol	CRASD	ND	NP-53.10 Lease of Real Property and Venue	NA	N/A	N/A	10 Nov 2020	10 Nov 2020	10 Nov 2020	10 Nov 2020	19-29 November 2020	19-29 November 2021	GoP	2,739,000.00	2,739,000.00	0	2,365,500.00	2,365,500.00	0	NA	NA	NA	NA	NA	N/A	NA					
Note to the state to				ND	NP-53.10 Lease of	NA	NIA	N/A	10 Nov 2020	10 Nov 2020	10 Nov 2020	10 Nov 2020	19-29 November 2020	19-29 November 2021	GoP	2,785,200.00	2,785,200.00	0	2,785,200.00	2,785,200.00	0	NA	NA	NA	N/A	NA	NA	NA					
since in si		Work Instructions Manua for PhilSys (RWIMP)	-		Value Procurement																												
since         since <td></td> <td>OFFICE SUPPLIES CONSUMABLES</td> <td></td> <td>NO NO</td> <td>sHOPPING sHOPPING</td> <td>N/A N/A</td> <td>N/A N/A</td> <td>N/A N/A</td> <td>18 Nov 2020 16 Nov 2020 16 Nov 2020</td> <td>NA NA</td> <td>18 Nov 2020 16 Nov 2020 16 Nov 2020</td> <td>N/A N/A</td> <td>23 Nov 2020 20 Nov 2021 20 Nov 2021</td> <td>23 Nov 2020 20 Nov 2021 20 Nov 2021</td> <td>GoP GoP</td> <td>410,502.00 85,740.00</td> <td>410,502.00 85,740.00</td> <td>0</td> <td>357.958.00 81.040.00</td> <td>357.958.00 81.040.00</td> <td>0</td> <td>N/A N/A</td> <td>N/A N/A</td> <td>N/A N/A</td> <td>N/A N/A</td> <td>N/A N/A</td> <td>N/A N/A</td> <td>N/A N/A</td> <td>-</td>		OFFICE SUPPLIES CONSUMABLES		NO NO	sHOPPING sHOPPING	N/A N/A	N/A N/A	N/A N/A	18 Nov 2020 16 Nov 2020 16 Nov 2020	NA NA	18 Nov 2020 16 Nov 2020 16 Nov 2020	N/A N/A	23 Nov 2020 20 Nov 2021 20 Nov 2021	23 Nov 2020 20 Nov 2021 20 Nov 2021	GoP GoP	410,502.00 85,740.00	410,502.00 85,740.00	0	357.958.00 81.040.00	357.958.00 81.040.00	0	N/A N/A	N/A N/A	N/A N/A	N/A N/A	N/A N/A	N/A N/A	N/A N/A	-				
<table-container>  head basis head basis<td></td><td>Printing Services for the Publication of 2020 Quarterly PSA RSSO VII Newsletter, 2019 PSA RSSO Annual Report and 2020 Women and Man (WAM) Statistical Handbook</td><td>I RSSO-SOCD</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></table-container>		Printing Services for the Publication of 2020 Quarterly PSA RSSO VII Newsletter, 2019 PSA RSSO Annual Report and 2020 Women and Man (WAM) Statistical Handbook	I RSSO-SOCD																														
Image: state		2020 18-day campaign t End VAW	to																														
Image: state		****Procurement of Drift Shirt and Customized Mask for the 2020 18- Day Campaign to End VAW Celebration	RSSO-CRASD	ND	NP-53.9 - Small Value Procurement	NA	13 Nov 2020	N/A	17 Nov 2020	17 Nov 2020	17 Nov 2020		17 Nov 2020	NA	18 Novemebr 2020	NIA	11 Dec 2020	11 Dec 2020	GoP	83,835.00	83,835.00	0	78,442.65	78,442.65	0	NA	NA	NA	NA	NA	NA	NA	
<ul> <li>I DRAPARDAR</li> <li>I DRAPAR</li></ul>		***AM and PM Snacks	1		NP-53.5 Agency-to- Agency	NA	NA	NA	NA	NA	NA	NA	NA	NA	22 Nov 2020	NA	09 Dec 2020	09 Dec 2020	GoP	7,800.00	7,800.00	0	7,800.00	7,800.00	0	NA	N/A	NA	NA	NA	N/A	NA	
<ul> <li>- Description of the series of</li></ul>		GRDP/GRDE Dissemination Forum	RSSO-SOCD	ND	NP-53.5 Agency-to- Agency	NA	NA	NA	NA	NA	NA	NA	NA	NA	17 Nov 2020	NA	20 Nov 2020	20 Nov 2020	GoP	16,000.00	16,000.00	0	16,000.00	16,000.00	0	NA	N/A	NA	NA	NA	N/A	NA	
All black bla		*** Category A- Stationar (Customized Planner)	iry																GoP	20,000.00	20,000.00	٥	19,520.00	19,520.00	0								
Application			RSSO-SOCD	ND	NP-53.9 - Small Value Procurement	NA	17 Dec 2020	NA	25 Dec 2020	26 Dec 2020	27 Dec 2020	NA	23 Dec 2020	NA	23 Dec 2020	NA	23 Dec 2020	23 Dec 2020	GoP	18,750.00	18,750.00	0	18,000.00	18,000.00	0	NA	NA	NA	NA	NA	NA	NA	
Image: Series		Organizer/pouch ( Customized pouch bag/envelope0																	GoP	30,000.00	30,000.00	0	29,040.00	29,040.00	0								
Name         Nam         Name         Name	L	2019ASPBI/2019 SICT Data Processing Training	RSSO-SOCD	ND	NP-53.5 Agency-to- Agency	NA	NA	NA	NA	NA	NA	NA	NA	NA	22 Nov 2020	NA	27 Nov 2020	27 Nov 2020	GoP	63,000.00	63,000.00	0	63,000.00	63,000.00	0	NA	N/A	NA	NA	NA	NA	NA	
Scale         Scale         Mark         Scale         Na         Scale         Sca		accommodation and food (AMPM snack, breakfast lunch and dinner) during	RSSO-SOCD		NP-53.10 Lease of Real Property and Venue	NA	2 Dec 2020	NA	8 Dec 2020	8 Dec 2020	8 Dec 2020	NA	08 Dec 2020	07 Dec 2020	07 Dec 2020	08 Dec 2020	14-18 December 2020	14-18 December 2021	GoP	116,000.00	116,000.00	٥	107,900.00	107,900.00	٥	NA	NA	NA	NA	NA	NA	NA	
Commence Linking RSG-93CD Ne243-mannering Ne24		""Supplies During the 41 Quarter 2020 RDR	4th RSSO-SOCD	ND	shopping	NA	2 Dec 2020	N/A	8 Dec 2020	7 Dec 2020	7 Dec 2020	NA	08 Dec 2020	NA	09 Dec 2020	NA	17 Dec 2020	17 Dec 2020	GoP	10,350.00	10,350.00	0	8,440.00	8,440.00	0	NA	NA	NA	NA	NA	N/A	NA	
Regard and Manufarence Regard Name Regard			RSSO-SOCD		NP-53.9 - Small Value Procurement	NA	27 Nov 2020	NA	1 Dec 2020	1 Dec 2020	1 Dec 2020	NA	01 Dec 2020	NA	01 Dec 2020	NA	02 Dec 2020	02 Dec 2020	GoP	5,000.00	5,000.00	0	4,000.00	4,000.00	0	n/A	n/A	n/A	n/A	n/A	n/A	n/A	
		Repair and Maintenance of Vehicle with plate no. SEE-825	RSSO-CRASE	ND	NP-53.9 - Small Value Procurement	NA	NA	NA	4 Dec 2020	NA	NA	NA	04 Dec 2020	NA	05 Dec 2020	NA	23 Dec 2020	23 Dec 2020	GoP	24,000.00	24,000.00	0	25,890.00	25,890.00	0	NA	NA	NA	NA	NA	NA	NA	

Supplies for 2020	RSSO-SOCD	ND		NA		NA	4 Dec 2020	4 Dec 2020	4 Dec 2020	NA	04 Dec 2020	NA		NA	15 Dec 2020	15 Dec 2020			23,400	0	18,580.00	18,580.00	0	NA			NA				n
Consumer Expectation Survey (CES) Supplies for the New	RSS0-SOCD	NO	Shopping	NA	1 Dec 2020	NA	4 Dec 2020	4 Dec 2020	4 Dec 2020	NA	04 Dec 2020	NA	11 Dec 2020	NA	15 Dec 2020	15 Dec 2020	GoP	23,400	23,400	0	18,580.00	18,580.00	0	NA	N/A	NA	NA	NA	N/A	NA	
Normal	_																														
*** Health Protocol Again COVID-19 Equipment	inst		Shopping	NA	14 Dec 2020		23 Dec 2020	23 Dec 2020	23 Dec 2020		23 Dec 2020	NA	23 Dec 2020	NA	23 Dec 2020	24 Dec 2020	GoP	155,500.00	155,500.00	0	149,720.00	149,720.00	0	n/A	n/A	n/A	n/A	n/A	n/A	n/A	
*** Decontamination Equipment/Emergency			Shopping	NA	14 Dec 2020		23 Dec 2020	23 Dec 2020	23 Dec 2020		23 Dec 2020	NA	23 Dec 2020	NIA	23 Dec 2020	23 Dec 2020	GoP	216,400.00	216,400.00	0	214,800.00	214,800.00	0	n'A	n/A	n/A	n/A	n/A	n/A	n/A	ľ
*** Washable Mask			NP-53.9 - Small Value Procurement		14 Dec 2020		17 Dec 2020	17 Dec 2020	17 Dec 2020		23 Dec 2020	NA	18 Dec 2020	N/A	28 Dec 2020	29 Dec 2020	GoP	25,600.00	25,600.00	0	20,800.00	20,800.00	0	NA	NA	NA	NA	NA	NA	NA	
*** Re-post- Office Appliances and Equipme	RSSO-SOCD	ND	NP-53.9 - Small Value Procurement	NA	18 Dec 2020	NA	23 Dec 2020	23 Dec 2020	23 Dec 2020	NA	23 Dec 2020	NA	18 Dec 2020	NA	23 Dec 2020	23 Dec 2020	GoP	134,000.00	134,000.00	0	128,650.00	128,650.00	0	NA	NA	NA	NA	NA	NA	N/A	ł
***Office Supplies and others			NP-53.9 - Small Value Procurement	NA	14 Dec 2020		23 Dec 2020	23 Dec 2020	23 Dec 2020		23 Dec 2020	NA	23 Dec 2020	N/A	23 Dec 2020	23 Dec 2020	GoP	231,000.00	231,000.00	0	149,260.00	149,260.00	0	NA	NA	NA	NA	NA	NA	N/A	
*** IT Equipment - RE- CArwass			NP-53.9 - Small Value Procurement	NA	14 Dec 2020		23 Dec 2020	23 Dec 2020	23 Dec 2020		23 Dec 2020	NA	23 Dec 2020	N/A	23 Dec 2020	23 Dec 2020	GoP	13,500.00	13,500.00	0	11,590.00	11,590.00	0	NA	NA	NA	NA	NA	NA	NA	
*** Steel Cabinet			NP-53.9 - Small Value Procurement	NA	14 Dec 2020		23 Dec 2020	23 Dec 2020	23 Dec 2020		23 Dec 2020	NA	23 Dec 2020	n/A	23 Dec 2020	23 Dec 2020	GoP	64,000.00	64,000.00	0	6,300.00	6,300.00	0	NA	NA	NA	NA	NA	NA	NA	
*** CCTV Camera Replacement			NP-53.9 - Small Value Procurement	NA	14 Dec 2020		23 Dec 2020	23 Dec 2020	23 Dec 2020		23 Dec 2020	NA	23 Dec 2020	N/A	28 Dec 2020	28 Dec 2020	GoP	10,400.00	10,400.00	0	9,500.00	9,500.00	0	NA	NA	NA	NA	NA	NA	N/A	
Procurement of Tower F for PSA RSSO 7 use	an RSSO-SOCD	ND	NP-53.9 - Small Value Procurement	NA	27 Nov 2020	NA	4 Dec 2020	4 Dec 2020	4 Dec 2020	NA	04 Dec 2020	NA	05 Dec 2020	NA	05 Dec 2020	05 Dec 2020	GoP	32,500.00	32,500.00	0	31,950.00	31,950.00	0	N/A	N/A	NA	NA	NA	N/A	NA	
For 2020 OWS/2019- 2020 ISLE																															
****Poloshirt	SOCD		NP-53.9 - Small Value Procurement	NA	2 Dec 2020	NA	8 Dec 2020	8 Dec 2020	8 Dec 2020	NA	08 Dec 2020	NA	09 Dec 2020	NA	15 Dec 2020	15 Dec 2020	GoP	16,800.00	16,800.00	0	16,380.00	16,380.00	0	NA	NA	NA	NA	NA	NA	N/A	
*****Tarpeulin	SOCD	ND	NP-53.9 - Small Value Procurement		2 Dec 2020	N/A	8 Dec 2020	8 Dec 2020	8 Dec 2020	NA	08 Dec 2020	NA	15 Dec 2020	NA	17 Dec 2020	17 Dec 2020	GoP	2,400.00	2,400.00	0	1,632.00	1,632.00	0	NA	NA	NA	NA	NA	NA	NA	
*****Cutomised Table Calendar	SOCD		NP-53.9 - Small Value Procurement	NA	2 Dec 2020	NA	16 Dec 2020	16 Dec 2020	16 Dec 2020	16 Dec 2020	16 Dec 2020	NA	17 Dec 2020	NA	23 Dec 2020	23 Dec 2020	GoP	290,500.00	290,500.00	0	239,040.00	239,040.00	0	NA	NA	NA	NA	NA	NA	N/A.	
*****Sticky Notes Organizers	SOCD	ND	NP-53.9 - Small Value Procurement	NA	2 Dec 2020	NA	16 Dec 2020	16 Dec 2020		NA	16 Dec 2020	NA	NA	NA	NA	NA	GoP	335,000.00	335,000.00	0	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	
Consumables	SOCD SOCD SOCD	ND	Shopping Shopping	NA	9 Dec 2020 9 Dec 2020 9 Dec 2020	NA	18 Dec 2020 18 Dec 2020	18 Dec 2020 18 Dec 2020	18 Dec 2020 18 Dec 2020	NA	18 Dec 2020	NA	22 Dec 2020 22 Dec 2020	N/A N/A	23 Dec 2020 23 Dec 2020	23 Dec 2020 23 Dec 2020	GoP	7.100.00	7.100.00	0	6.130.00	6.130.00	0	N/A N/A	N/A N/A	N/A N/A	N/A N/A	N/A N/A		N/A N/A	
Verue including	SOCD		Shopping		9 Dec 2020	-	18 Dec 2020	18 Dec 2020	18 Dec 2020	-			22 Dec 2020	NA	22 Dec 2020	22 Dec 2020	GoP	19,150.00	19,150.00	Ö	14,150.00	14,150.00	ō	NA	NA	NA	NA	N/A	NA	N/A	
accommodation and foo (AMPM snack, buttlet breakfast lunch and dimen) during the SOCD Pre- RPW Workshop on 10 December 2020.	socd Socd 19-	ND	NP-53.10 Lease of Real Property and Venue	NA	4 Dec 2020	N/A	7 Dec 2020	7 Dec 2020	7 Dec 2020	NA	07 Dec 2020	07 Dec 2020	07 Dec 2020	07 Dec 2020	8 -10 December 2020	8 -10 December 2020	GoP	80,000.00	80,000.00	0	78,000.00	78,000.00	0	NA	NA	NA	NA	NA	NA	NA	
Venue including Accommodation and For for CRASD Pre- RPW	od CRASD	ND	NP-53.10 Lease of Real Property and Verue	NA	7 Dec 2020	NA	10 Dec 2020	10 Dec 2020	10 Dec 2020	NA	10 Dec 2020	10 Dec 2020	10 Dec 2020	10 Dec 2020	11-13 December 2020	11-13 December 2021	GoP	126,000.00	126,000.00	0	114,000.00	114,000.00	0	NA	NA	NA	NA	NA	NA	NA	
****Van Rental	CRASD	ND	NP-53.9 - Small Value Procurement	NA	10 Dec 2020	NA	10 Dec 2020	10 Dec 2020	10 Dec 2020	NA	10 Dec 2020	NA	10 Dec 2020	NA	13 Dec 2020	13 Dec 2020	GoP	5,000.00	5,000.00	0	3,996.00	3,996.00	0	N/A	N/A	NA	NA	NA	N/A	NA	
Repair of Aircon (RD's Room)	RSSO-CRASE	ND	Direct Contracting	NA	N/A	N/A	NA	NA	NA	NA	09 Dec 2020	09 Dec 2020	14 Dec 2020	NA	19 Dec 2020	19 Dec 2020	GoP	12,800.00	12,800.00	0	12,800.00	12,800.00	0	N/A	N/A	NA	NA	NA	N/A	NA	
Venue including Accommodation and For for the CRASD Pre- RPI Worshop on 11-13 December 2020	od W RSSO-CRASD	ND	NP-53.10 Lease of Real Property and Venue	NA	7 Dec 2020	NA	10 Dec 2020	10 Dec 2020	10 Dec 2020	11 Dec 2020	10 Dec 2020	10 Dec 2020	10 Dec 2020	10 Dec 2020	13 Dec 2020	13 Dec 2020	GoP	126,000.00	126,000.00	0	114,000.00	114,000.00	0	NA	N/A	NA	NA	NA	NA	NA	
van rental for PSA RSS VII CRASD Pre-Regiona Planning Workshop on 1 13 December 2020	0 al 11 -		NP-53.9 - Small Value Procurement	NA	10 Dec 2020	NA	10 Dec 2020	10 Dec 2020	10 Dec 2020	NA	10 Dec 2020	NA	10 Dec 2020	10 Dec 2020	13 Dec 2020	13 Dec 2020	GoP	5,000.00	5,000.00	0	3,996.00	3,996.00	0	NA	NA	NA	NA	NA	NA	NA	
Supply and Delivery of Signages for Office Improvement	_		NP-53.9 - Small Value Procurement		14 Dec 2020								28 Dec 2020		30 Dec 2020	30 Dec 2020		119,370.00	119,370.00	0	48,824.00	48,824.00	0								
Supply and Delivery of Furniture and Fixtures fo Office Improvement	DI RSSO-CRASD	ND	NP-53.9 - Small Value Procurement	NA	14 Dec 2020	23 Dec 2020	25 Dec 2020	26 Dec 2020	27 Dec 2020	NA	23 Dec 2020	NA	23 Dec 2020	NIA	28 Dec 2020	28 Dec 2020	GoP	427,500.00	427,500.00	0	396,700.00	396,700.00	0	NA	N/A	NA	NA	NA	N/A	NA	ł
Supply and Delivery of Office Equipment for			NP-53.9 - Small Value Procurement		14 Dec 2020								23 Dec 2020		28 Dec 2020	28 Dec 2020		17,314.00	17,314.00	0	16,850.00	16,850.00	0								ł
Office Improvement Procurement of Vehicle Accessories for the Offic	ice																														
Vehicles: ***HONDA CITY-		ND	NP-53.9 - Small	NA	17 Dec. 2020	NA	23 Dec. 2020	23 Dec. 2020	23 Dec. 2020	23 Dec. 2020	23 Dec. 2020	NA	23 Dec. 2020				GoP	32,000.00	32,000.00	0	31,202.00	31,202.00	0								
CANCELLED ***ISUZU CROSSWIND FALLIRE		ND	Value Procurement NP-53.9 - Small	10	17 Dec. 2020	100	23 Dec. 2020 23 Dec. 2020	23 Dec. 2020 23 Dec. 2020	23 Dec. 2020	23 Dec. 2020	23 Dec. 2020 23 Dec. 2020	NA	20 000. 2020				GoP	54,565.00	54,565.00	0	N/A	N/A	NA	NA	NA	NA	NA	NA	NA	NA	
EALURE 2021 RPW on 21-22 D		ND	Value Procurement	NA	NA	NA	18 Dec 2020	18 Dec 2020	18 Dec 2020	18 Dec 2020	18 Dec 2020	18 Dec 2020	18 Dec 2020	18 Dec 2020	22 Dec 2020	23 Dec 2020	GoP	185,500.00	185,500.00	0	136,500.00	136,500.00	0	NA	NA	NA	NA	NA	NA	NA	
2020 2020 Year-End Performance Review for PSA RSSO VII on 18 De		ND	NP-53.9 - Small Value Procurement	NA	NA	N/A	17 Dec 2020	17 Dec 2020	17 Dec 2020	17 Dec 2020	17 Dec 2020	NA	17 Dec 2020	NIA	18 Dec 2020	18 Dec 2020	GoP	17,500.00	17,500.00	0	16,500.00	16,500.00	0	NA	NA	NA	NA	NA	NA	NA	
2020 Additional Supplies for t 4th quarter			Shopping																-	0			0								
****Office Supplies ****Consumables			Shopping			NA	25 Dec 2020	26 Dec 2020	27 Dec 2020		23 Dec 2020							96,660.00 158,600.00		0	79,424.00	79,424.00 138,410.00	0	N/A N/A	N/A N/A	NA	N/A N/A	N/A N/A	N/A N/A N/A	NA NA	
****Janitorial ****Office Equipment	RSSO-CRASD	ND	NP-53.9 - Small	NA	17 Dec 2020					NA		NA	23 Dec 2020	NIA	23 Dec 2020	24 Dec 2020	GoP	45,300.00 50,000.00	50,000.00	0	34,455.00 44,950.00	34,455.00 44,950.00	0	N/A N/A	NA .	No	N/A	ND .	NO.	88	]
****Data File Box			Value Procurement			NA	NA	NA	NA		23 Dec 2020							15,000.00	15,000.00	0	13,500.00	13,500.00	0	N/A	N/A	NA	NA	NA	NA	NA	
ICT Equipment for household surveys of RSSO	-		NP-53.9 - Small Value Procurement																												
*** LOT 1 - Android Tabl Webcam, Wireless Keyboard and UPS	let, RSSO-SOCD	ND	NP-53.9 - Small Value Procurement	NA	17 Dec 2020	NA	23 Dec 2020	23 Dec 2020	23 Dec 2020	NA	23 Dec 2020	NA	28 Dec 2020	NIA	23 Dec 2020	23 Dec 2020	GoP	391,000.00	391,000.00	0	377,340.00	377,340.00	٥	N/A	NA	NA	NA	NA	NA	NA	
*** LOT 2 - Anti-virus, Desktop and Printer	1		NP-53.9 - Small Value Procurement	NA	17 Dec 2020	NA	23 Dec 2020	23 Dec 2020	23 Dec 2020	NA		NA	NA	NIA	NA	NA	GoP	168,700.00	168,700.00	0	NA	NA	NA	NA	NA	NA	NA	NA	N/A	NA	
*** Category A-Decorati Accessories (plaque) 2018 CPEI Supplies and Materials	RSSO SOCD	ND	NP-53.9 - Small Value Procurement	NA	17 Dec 2020	NA	23 Dec 2020	23 Dec 2020	23 Dec 2020	23 Dec 2020	23 Dec 2020	NA	NA	NA	23 Dec 2020	23 Dec 2020	GoP	12,000.00	12,000.00	0	11,400.00	11,400.00	0	NA	NA	NA	NA	NA	NA	NA	
*** Category B-Printing Equipment (Label maker/printer)	RSSO SOCD	ND	NP-53.9 - Small Value Procurement	NA	18 Dec 2020	NA	24 Dec 2020	24 Dec 2020	NA	NA		NA	NA	NIA	NA	NA	GoP	9,000.00	9,000.00	0	NIA	NA	NA	NA	NA	NA	NA	NA	NA	NA	FAILURE
*** Category C-Storage Birs/Baskets (Storage Box)	RSSO SOCD	ND	NP-53.9 - Small Value Procurement	NA	19 Dec 2020	NA	25 Dec 2020	25 Dec 2020	NA	NA		NA	NA	NIA	NA	NA	GoP	1,600.00	1,600.00	0	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	FAILURE
*** Category D-Paper Products (Customized Notebook)	RSSO SOCD	ND	NP-53.9 - Small Value Procurement	NA	20 Dec 2020	NA	26 Dec 2020	26 Dec 2020	26 Dec 2020	26 Dec 2020	23 Dec 2020	NA	NA	NA	23 Dec 2020	23 Dec 2020	GoP	29,700.00	29,700.00	0	28,710.00	28,710.00	0	NA	NA	NA	NA	NA	NA	NA	

Furritures, Fi	Fixtures and			1															1	1			Г	T				1	T	1	1	
Equipment to Philippine Ide System (Phil Registration	ilSys) Fix	ASD N	ο v	NP-53.9 - Small /alue Procurement	NA	17 Dec 2020	23 Dec 2020	23 Dec 2020	23 Dec 2020	23 Dec 2020	23 Dec 2020	23 Dec 2020	NA	23 Dec 2020	NA	29 Dec 2020	29 Dec 2020	GoP 993	3,500.00	993500	0	930,200.00	930,200.00	0	NA							
No. Series of 200	Artual Course on AD 007 (Officers and RSSO_C	DRD N	o v	NP-53.9 - Small falue Procurement	NA	NA	NA	23 Dec 2020	NA	NA	NA	23 Dec 2020	NA	23 Dec 2020	NIA.	29 Dec 2020	29 Dec 2020	GoP 6,	.000.00	6,000.00	0	5,000.00	5,000.00	0	NA	NIA	NA	NA	NA	NA	NIA	
Personal Pro Equipment fo Statistical Su	otective or Various RSSO-S0 lurvey	DCD M	ο v	NP-53.9 - Small /alue Procurement	NA	21 Dec 2020	NA	26 Dec 2020	26 Dec 2020	26 Dec 2020	NA	26 Dec 2020	NA	26 Dec 2020	NA	29 Dec 2020	29 Dec 2020	GoP 122	2,350.00	122,350.00	0	101,680.00	101,680.00	0	NA							
Repair of Ain Units (Confer SOCD)	rconditioning arence Room & RSSO-CR	ASD M	ю (	Direct Contracting	NA	NA	NA	NA	NA	NA	NA	22 Dec 2020	22 Dec 2020	23 Dec 2020	NA	28 Dec 2020	28 Dec 2020	GoP 51	,100.00	51,100.00	0	51,100.00	51,100.00	0	NA	N/A	NA	NA	NA	NA	NIA	
CEBU PROV	VINCIAL OFFICE																															
CATERING S FOR PHILIP 1040401000 IDENTIFICAT SYSTEM (P) REGISTRATI DOMSTAT O		j N	v a	NP-53.9 - Small /alue Procurement		28-Oct-20	28-Oct-20	28-Det-20	28-Oct-20	28-Oct-20	28-Oct-20	28-Oct-20	28-Oct-20	28-Oct-20	28-Oct-20	29-Oct-20	29-Oct-20	GoP 15	5,750.00	15,750.00		15,750.00	15,750.00		NA							
1040401000 NEW SYSTE ON 23-25 NC 2020 AND 26 NOVEMBER	IE TASK AINING IN THE EM OF CPI CEBU IOVEMBER 6-28 8 2020.	j N	ν a	NP-53.9 - Small /alue Procurement		11-Nov-20	13-Nov-20	13-Nov-20	13-Nov-20	13-Nov-20	13-Nov-20	13-Nov-20	13-Nov-20	13-Nov-20	13-Nov-20	23-25 Nov-20 26-28 Nov-20	23-25 Nov-20 26-28 Nov-20	GoP 28	8,800.00	28,800.00		28,800.00	28,800.00		NA							
1040401000 FORCE TRA THE CENSUL EVALUATION (CES)	SERVICES IE TASK AINING ON PSA- JS CEBU IN SURVEY	j	ο v	NP-53.9 - Small /alue Procurement		24-Nov-20	24-Nov-20	24-Nov-20	24-Nov-20	24-Nov-20	24-Nov-20	24-Nov-20	24-Nov-20	24-Nov-20	24-Nov-20	25-27 Nov-20	25-27 Nov-20	GoP 5,	.400.00	5,400.00		5,400.00	5,400.00		NA	N/A	NA	N/A	NIA	NA	NA	
5029902000 5029902000 5029902000 5029902000 5029902000 5029902000 5029902000 5029902000	nr.	j N	ο v	NP-53.9 - Small /alue Procurement		7-Dec-20	9-Dec-20	9-Dec-20	9-Dec-20	9-Dec-20	17-Dec-20	17-Dec-20	17-Dec-20	17-Dec-20	17-Dec-20	22-Dec-20	22-Dec-20	GoP 24	1,764.00	24,764.00		14,760.00	14,760.00		NA	N/A	NA	NA	NA	N/A	NA	
5029902000 FOR PHILSY REGISTRATI	ION FORM PSA-	j N	ο v	NP-53.9 - Small /alue Procurement		7-Dec-20	11-Dec-20	11-Dec-20	11-Dec-20	11-Dec-20	11-Dec-20	11-Dec-20	11-Dec-20	11-Dec-20	11-Dec-20	18-Dec-20	18-Dec-20	GoP 116	6,000.00	116,000.00		107,880.00	107,880.00		NA	N/A	NA	NA	NA	NA	NA	
VENUE INCL ACCOMMOD MEALS DUR 5020201000 PHILSYS ST REGISTRATI LEVEL TRAII RESERVED	DATION AND RING THE PSA- TEP 2 CEBU INN 3RD	j N	ID I	IP-53.10 Lease of Real Property and Venue		30-Nov-20	30-Nov-20	30-Nov-20	30-Nov-20	30-Nov-20	30-Nov-20	30-Nov-20	30-Nov-20	30-Nov-20	30-Nov-20	1-4 Dec- 20	1-4 Dec- 20	GoP 283	3,800.00	283,800.00		283,800.00	283,800.00		NA	N/A	NA	NA	NA	NA	NA	
REPAIR OF AIRCONDITI 5021309003 INSTALLATIO NETALLATIO BOARD IN P	IONER UNIT SUPPLY AND PSA- ION OF OF CEBL	j N	io Di	RECT ONTRACTING		7-Dec-20	7-Dec-20	7-Dec-20	7-Deo-20	7-Dac-20	7-Dec-20	7-Dec-20	7-Dec-20	7-Dec-20	7-Dec-20	15-Dec-20	15-Dec-20	GoP 24	4,600.00	24,600.00		24,600.00	24,600.00		NA							
VENUE INCL ACCOMMOD FOOD (AM A SNACKS, BR LUNCH AND DURING THE PROVINCIAL WORKSHOF	DATION AND AND OM REAKFAST, PSA- DINNER) CEBU IE 2021 I PLANNING	, N	io I	IP-53.10 Lease of Real Property and Venue		9-Dec-20	17-Dec-20	17-Dec-20	17-Dec-20	17-Dec-20	21-Dec-20	21-Dec-20	21-Dec-20	21-Dec-20	21-Dec-20	23-24 Dec- 20	23-24 Dec- 20	GoP 325	5,600.00	325,600.00		324,200.00	324,200.00		NA							
5029902000 PHILSYS ST REGISTRATI PERSONNEL OF IDs.	TION PSA-	, N	ο ,	NP-53.9 - Small /alue Procurement		7-Dec-20	17-Dec-20	17-Dec-20	17-Dec-20	17-Dec-20	17-Dec-20	23-Dec-20	23-Dec-20	23-Dec-20	23-Dac-20	29-Dec-20	29-Dec-20	GoP 50	0,260.00	50,260.00		48,824.00	48,824.00		NA							
PROVISION EXTENSION 1040401000 PHILSYS LG REGISTRATI CENTERS.	GU-BASED PSA- CEBU	, N	ο v	NP-53.9 - Small /alue Procurement		17-Dec-20	23-Dec-20	23-Dac-20	23-Dac-20	23-Dec-20	23-Dec-20	23-Dec-20	23-Dec-20	23-Dec-20	23-Dac-20	29-Dec-20	29-Dec-20	GoP 228	8,100.00	228,100.00		215,615.20	215,615.20		NA							
1069899000 SYSTEM (P PHILIPPINE IDENTIFICAT SYSTEM (P) FIXED REGI CENTER OF PROVINCIAL	E CEBU	j N	ν a	NP-53.9 - Small /alue Procurement		17-Dec-20	23-Dec-20	23-Dec-20	23-Dec-20	23-Dao-20	23-Dao-20	26-Dec-20	26-Dec-20	26-Dec-20	26-Dec-20	29-Dec-20	29-Dec-20	GoP 454	4,500.00	454,500.00		384,500.00	384,500.00		NA							
	OVINCIAL OFFICE		-																													
Catering Ser 3rd Level Tra 5020201000 Labor Force 7 January 20 Bohol Conter		HOL N		NP-53.9 - Small /alue Procurement	n/a	2-3 January 2020	nia	03 January 2020	n/a	3 January 2020	n/a	6-7 January 2020	6-7 January 2020	GoP 4;	,800.00	4,800.00		4,800.00	4,800.00		nia	n/a	n/a	nia	nia	n/a	nla					
5020201000 Agricultural V Survey	20 Round PSA-BOH Wage Rate	HOL N	io <sup>N</sup>	IP-53.10 Lease of Real Property and Venue	n/a	7-9 January 2020	n/a	10 January 2020	nla	14 January 2020	n/a	15-16 January 2020	15-16 January 2020	GoP 5,	,000.00	5,000.00		4,500.00	4,500.00		nia	n/a	n/a	nia	nla	n/a	nla					
5020301000 Supplies for t EA/Block Ma 2020 CPH		HOL N		NP-53.9 - Small /alue Procurement	n/a	6-7 February 2020	n/a	19 Feb 2020	19 Feb 2020	19 Feb 2020	19 Feb 2020	19 February 2020	n/a	20 February 2020	n/a	28 February 2020	28 February 2020	GoP 40	1,580.00	40,580.00		20,411.40	20,411.40		nla	n/a	n/a	n/a	n!a	n/a	nla	
Catering Ser Snacks durin 5020201000 Registration I Activities on 17 & 28, 202	Month PSA-BOH	HOL N	ο v	NP-53.9 - Small /alue Procurement	n/a	23-24 January 2020	n/a	29 Jan 2020	29 Jan 2020	29 Jan 2020	29 Jan 2020	29 January 2020	nla	29 January 2020	n/a	3, 17,28 February 2020	3, 17,28 February 2020	GoP 12	,460.00	12,460.00		11,570.00	11,570.00		nia	n/a	n/a	nia	nla	n/a	nla	
1040602000 Standing Wa		HOL N	o v	NP-53.9 - Small /alue Procurement	n/a	3-4 February 2020	n/a	5 Feb 2020	5 Feb 2020	5 Feb 2020	6 Feb 2020	7 February 2020	n/a	7 February 2020	n/a	11 February 2020	13 February 2020	GoP 8,	,000.00	8,000.00		6,759.00	6,759.00		nia	n/a	n/a	n/a	nla	n/a	nla	
Heavy Duty F 1040602000 Truck Push C feet x 2 feet	Cart, size: 3 PSA-BOH	HOL N	ю ,	NP-53.9 - Small /alue Procurement	n/a	3-4 February 2020	n/a	5 Feb 2020	5 Feb 2020	5 Feb 2020	5 Feb 2020	7 February 2020	n/a	n/a	n/a	n/a	nia	GoP							nia	n/a	n/a	n'a	nla	n/a	nla I	Failure, not available
Catering Ser packed lunch 5020201000 PM snacks d Level Trainin (1st Quarter)	h with AM & during the 3rd PSA-BOH ng for AgStat r)	HOL N	ο v	NP-53.9 - Small /alue Procurement	n/a	3-4 February 2020	n/a	5 Feb 2020	5 Feb 2020	5 Feb 2020	6 Feb 2020	7 February 2020	n/a	7 February 2020	n/a	14 Feb; 12-13, 19,& 5- 6 May 2020	14 Feb; 12-13, 19,& 5-6 May 2020	GoP 17	,100.00	17,100.00		17,100.00	17,100.00		nia	n/a	n/a	n/a	n/a	n/a	nla	
5020201000 Catering Ser Women's Mo Prevention M Activities	rvices for ionth and Fire Month PSA-BOH	HOL N	ю v	NP-53.9 - Small /alue Procurement	n/a	4-5 March 2020	n/a	6 March 2020	6 March 2020	6 March 2020	6 March 2020	06 March 2020	n/a	6 March 2020	n/a	9 &13 March 2020	9 &13 March 2020	GoP 18	1,250.00	18,250.00		15,700.00	15,700.00		nia	n/a	n/a	n'a	nla	n/a	nla	

Labor and Parts for					-										1													T	
5021306001 Labor and Parts for Mitsubishi Adventure (SHU806)	PSA-BOHOL	ND	NP-53.9 - Small Value Procurement	n/a	11-12 May 2020	n/a	14 May 2020	14 May 2020	14 May 2020	14 May 2020	01 July 2020	n/a	28 September 2020	n/a	30 September 2020	30 September 2020	GoP	26,520.00	26,520.00	19,400.00	19,400.00	nia	n/a	n/a	n/a	nia	n/a	nla	
5020201000 Catering Services , packed lunch for Agstat Regular Activities (2nd Quarter)	PSA-BOHOL	NO	NP-53.9 - Small Value Procurement	n/a	12 May 2020	n/a	14 May 2020	14 May 2020	14 May 2020	14 May 2020	01 July 2020	n/a	15 May 2020	n/a	19 May; 10-11, 17 & 25-26 June 2020	19 May; 10-11, 17 & 25-26 June 2020	GoP	20,100.00	20,100.00	19,765.00	19,765.00	nia	n/a	n/a	n/a	nia	n/a	nla	
Preventive Maintenance of Office Vehicle Isuzu 5021306001 Drax with Plate No. CQ 9729, Tires for Isuzu Drax and Wheel Alignment	PSA-BOHOL	ND	NP-53.9 - Small Value Procurement	n/a	19 June 2020	n/a	26 June 2020	26 June 2020	26 June 2020	26 June 2020	04 July 2020	n/a	30 June 2020	n/a	02 July 2020	02 July 2020	GoP	30,783.00	30,783.00	25,526.00	25,526.00	nia	n/a	n/a	n/a	nia	n/a	nla	
5029902000 Reproduction of 2020 CPH Examination Materials, paper size: Long	PSA-BOHOL	NO	NP-53.9 - Small Value Procurement	n/a	18 June 2020	n/a	26 June 2020	26 June 2020	26 June 2020	26 June 2020	04 July 2020	n/a	30 June 2020	n/a	06 July 2020	06 July 2020	GoP	14,625.00	14,625.00	12,480.00	12,480.00	nla	n/a	n/a	n/a	nla	n/a	nia	
5029902000 Printer and Ink for the Preparation and Printing of Barangay/EA/Block Maps for the 2020 CPH	PSA-BOHOL	ND	Shopping	n/a	25 August 2020	n/a	31 August 2020	nia	21 September 2020	n/a	25 September 2020	25 September 2020	GoP	41,650.00	41,650.00	38,880.00	38,880.00	nia	n/a	n/a	n/a	nla	n/a	nla					
5020201000 Catering Services for LFS/APIS 3rd Level Training	PSA-BOHOL	ND	NP-53.9 - Small Value Procurement	n/a	25 June 2020	n/a	26 June 2020	26 June 2020	26 June 2020	26 June 2020	04 July 2020	n/a	26 June 2020	n/a	29-30 June ; 1-3 July 2020	3 July 2020	GoP	40,000.00	40,000.00	37,500.00	37,500.00	nia	n/a	n/a	n/a	nla	n/a	nla	
5020301000 Supplies for LFS/APIS survey operation	PSA-BOHOL	ND	Shopping	n/a										n/a														Р	Procured by RSSO
Venue with Full Board Accommodation(AM&PM snacks, breakfast, lunch & dimer) during the 2020 CPH 2nd Level Training on 20-25 July 2020 in Tagbilaran City	PSA-BOHOL	ND	NP-53.10 Lease of Real Property and Venue	n/a	14-15 July 2020	n/a	15 July 2020	15 July 2020	15 July 2020	15-16 July 2020	17 July 2020	n/a	17 July 2020	n/a	20-25 July 2020	20-25 July 2020	GoP	158,400.00	158,400.00		134,820.00	nia	n/a	n/a	n/a	nla	n/a	nla	
Catering Services, packed lunch morning and 5020201000 attemoon snacks during the orientation of PhilSys COSW	PSA-BOHOL	ND	NP-53.9 - Small Value Procurement	n/a	14-15 July 2020	n/a	15 July 2020	15 July 2020	15 July 2020	15-16 July 2020	16 July 2020	nia	17 July 2020	n/a	29 July 2020	29 July 2020	GoP	7,000.00	7,000.00		6,600.00	nia	n/a	n/a	n/a	nla	n/a	nla	
Catering Services , packed lunch with AM & 5020201000 PM snacks during the 3rd Level Training for AgStat (3rd Quarter)	PSA-BOHOL	ND	NP-53.9 - Small Value Procurement	NA	10-11 August 2020	n/a	13 August 2020	n/a	13 July 2020	n/a	14-15 August 2020 16, 10-11 & 28-29 September 2020	14-15 August 2020 16, 10-11 & 28-29 September 2020	GoP	20,100.00	20,100.00	19,430.00	19,430.00	nia	n/a	n/a	n/a	nia	n/a	nla					
5020301000 Supplies for 3rd Quarter 2020	PSA-BOHOL	ND	Shopping	n/a								n/a		n/a															
Printing Services for 2020 5029902000 CPH COSWs' IDs and Block/Brgy Maps	PSA-BOHOL	ND	NP-53.9 - Small Value Procurement	NA	20 August 2020	n/a	25 August 2020	n/a	25 August 2020	n/a	08 September 2020	08 September 2020	GoP	127,980.00	127,980.00	127,980.00	127,980.00	nia	n/a	n/a	n/a	nla	n/a	nia					
Trucking Services for the delivery of 2020 CPH materials to designated headquarter area in forty- seven municipalities in Bohol, August 26-28, 2020	PSA-BOHOL	ND	NP-53.9 - Small Value Procurement	NA	26 August 2020	n/a	31 August 2020	nla	31 August 2020	n/a	01 September 2020	01 September 2020	GoP	68,750.00	68,750.00	49,800.00	49,800.00	nia	n/a	n/a	n/a	nla	n/a	nla					
5029902000 Risograph printing of Administrative and Cersus Forms for the 2020 CPH COSWs	PSA-BOHOL	NO	NP-53.9 - Small Value Procurement	NA	NA	n/a	11 September 2020	14 September 2020	14 September 2020	n/a	18 September 2020	18 September 2020	GoP	39,750.00	39,750.00	34,980.00	34,980.00	nia	n/a	n/a	n/a	n'a	n/a	nia					
5020201000 Meals during the 7th PSA Anniversary	PSA-BOHOL	ND	NP-53.9 - Small Value Procurement	NA	NA	n/a	11 September 2020	n/a	12 September 2020	12 September 2020	GoP	13,800.00	13,800.00	11,040.00	11,040.00	nia	n/a	n/a	n/a	nla	n/a	nla							
5020201000 Catering Services for LFS/SOF	PSA-BOHOL	ND	NP-53.9 - Small Value Procurement	NA	24 September 2020	n/a	25 September 2020		25 September 2020	n/a	29 September -02 October 2020	29 September -02 October 2020	GoP	16,000.00	16,000.00	14,800.00	14,800.00	n'a	n/a	n/a	n/a	nia	n/a	n/a					
Venue including Room Accommodation and Food Socool Census of Population and Housing 2020 CPH Thrift Level Training on 20-25 July 2020 for the Province of Bohol	PSA-BOHOL	NO	NP-53.10 Lease of Real Property and Venue	NA	16-17 July 2020	n/a	23 July 2020	24 July 2020	25 July 2020	25 July 2020	27 July 2020 to 01 August 2020	01 August 2020	GoP	1,188,000.00	1,188,000.00	1,069,200.00	1,069,200.00	n'a	n/a	n/a	n/a	nla	n/a	nla					
Catering Services for the 2020 Census and 5020201000 Evaluation Survey and Operation in PSA Bohol Office First Level Training	PSA-BOHOL	NO	NP-53.9 - Small Value Procurement	NA	01 October 2020	n/a	02 October 2020	n/a	02 October 2020	n/a	07-09 October 2020	07-09 October 2020	GoP	8,100.00	8,100.00	7,020.00	7,020.00	nia	n/a	nia	n/a	nla	n/a i	nia					
5029902000 fthe Manuals of Operation of the Census Evaluation Survey(CES)	PSA-BOHOL	NO	NP-53.9 - Small Value Procurement	NA	02 October 2020	n/a	02 October 2020	n/a	02 October 2020	n/a	7 October 2020	7 October 2020	GoP	5,000.00	5,000.00	2,336.00	2,336.00	nia	n/a	n/a	n/a	e a	n/a	n/a					
Catering Services for Meaks and Snacks during the Back Statistical S020201000 20,2021 at PA Behol for thirty(30) and Statistics Quiz: on 26 October 2020 for 46 pax	PSA-Bohol	ND	NP-53.9 - Small Value Procurement	NA	30 September 2020	n/a	20 October 2020	nia	20 October 2020	n/a	26 October 2020	26 October 2020	GoP	15,100.00	15,100.00	12,750.00	12,750.00	n!a	n/a	nia	n/a	nla	n/a	nla					
Venue with meals & snacks for 2020 CPH 5020201000 Manual processing 2nd lavel training on 21-23 October 2021	PSA-BOHOL	NÖ	NP-53.10 Lease of Real Property and Venue	NA	17 October 2020	n/a	20 October 2020	n/a	20 October 2020	n/a	21-23 October 2020	21-23 October 2020	GoP	124,200.00	124,200.00	111,780.00	111,780.00		n/a	n/a	n/a	nia	n/a	nia					
5029902000 Reproduction of manuals 5029902000 & folio cover for the 2020 CPH Manual Processing	PSA-BOHOL	NO	NP-53.9 - Small Value Procurement	NA	17 October 2020	n/a	20 October 2020	n/a	20 October 2020	n/a	25 October 2020	25 October 2020	GoP	49,750.00	49,750.00	31,060.00	31,060.00		n/a	n/a	n/a	nia	n/a	nia					
5020301000 Supplies for the 2020 CPH Manual Processing	PSA-BOHOL	ND	Shopping	NA	26 October 2021	n/a	30 October 2020	n/a	03 November 2020	n/a	06 November 2020	06 November 2020	GoP	34,970.00	34,970.00	20,354.30	20,354.30		n/a	n/a	n/a	nia	n/a	nla	-				
5020301000 Supplies for PSA Bohol 4th quarter operations	PSA - Bohol	ND	Shopping	NA							-												L					Р	Procured by RSSO
Venue including full board accommodation during the 5020201000 Philsys Pre-registration Third level training for batch 4	PSA-Bohol	NO	NP-53.10 Lease of Real Property and Venue	NA	17 October 2020	n/a	18 October 2020	n/a	18 October 2020	n/a	20-22 October 2020	20-22 October 2020	GoP	165,000.00	165,000.00	134,625.00	134,625.00		n/a	n/a	n/a	nla	n/a	nia					
Catering Services for meals and snacks 5020201000 (AM/PM) for the 2019 ASPBland SICT 3rd level training		ND	NP-53.9 - Small Value Procurement	NA	24 October 2020	n/a	24 October 2020	n/a	24 October 2020	n/a	26-30 October 2020	26-30 October 2020	GoP	18,000.00	18,000.00	15,800.00	15,800.00	nia	n/a	n/a	n/a	nla	n/a	nla					
5020301000 Supplies for the 2019 ASPBI and SICT		ND	Shopping	NA		n/a						n/a		n/a			GoP					n'a	n/a	n/a	n/a	nia	n/a	nla	

															г				1				1					
Catering Services, packed lunch with morring and aftermoon snacks during the third level training of AGSTAT regular activities for the 4th Quarter 2020	PSA-BOHOL	ND	NP-53.9 - Small Value Procurement	NA	12 October 2020	n/a	14 November 2020	14 November 2020	14 November 2020 5	14 November 2020	14 November 2020	n/a	16 November 2020	n/a	17-20 & 27-28 17-20 November 2020 Novemb	4 27-28 GoP er 2020	23,450.00	23,450.00	20,770.00	20,770.00	nia	n/a	n/a	n/a	nia	n/a	nla	
5029902000 Risograph Printing of PhilSys Administrative Forms.	PSA-BOHOL	ND	NP-53.9 - Small Value Procurement	NA	13 November 2020	n/a	18 November 2020	18 November 2020	18 November 2020 1	18 November 2020	18 November 2020	n/a	18 November 2020	n/a	30 November 2020 30 Nover	nber 2020 GoP	20,250.00	20,250.00	17,280.00	17,280.00	n'a	n/a	n/a	n/a	nla	n/a	nla	
the Catering Services for the meals and snacks of 5020201000 DND staff during the pick up and delivery of PhilSys Resistration Kits	PSA-BOHOL	NO	NP-53.9 - Small Value Procurement	NA	13 November 2020	n/a	20 November 2020	20 November 2020	20 November 2020 2	20 November 2020	20 November 2020	n/a	22 November 2020	n/a	10 December 2020 10 Decem	nber 2020 GoP	20,000.00	20,000.00	18,800.00	18,800.00	nia	n/a	n/a	n/a	nla	n/a	nla	
Venue including Full board accommodation during 5020201000 Pliot Redesigned Quarterly Aquaculture Survey (QAqS) 2nd level training	y PSA-BOHOL	ND	NP-53.10 Lease of Real Property and Venue	NA	13 November 2020	n/a	18 November 2020	18 November 2020	18 November 2020 1	18 November 2020	18 November 2020	nia	18 November 2020	n/a	18-19 November 18-19 No 2020 20	vemeber GoP	46,200.00	46,200.00	36,400.00	36,400.00	nia	n/a	nia	n/a	nia	nia	nia	
Packed Meals( breakfast, lanch, & morning snacks) for the DND staff during 5020201000 the arrival and delivery of PhiBys Registration Kts from the Tagbilaran City pier to PSA Bohol	PSA-BOHOL	NO	NP-53.9 - Small Value Procurement	NA	13 November 2020	n/a	20 November 2020	20 November 2020	20 November 2020 2	20 November 2020	20 November 2020	n/a	22 December 2020	n/a	10 December 2020 10 Decem	iber 2020 GoP	20,000.00	20,000.00	18,800.00	18,800.00	nia	n/a	nia	nia	nia	n/a	nia	
5029902000 Printing of Health Declaration Form for PhilSys Registration	Bohol	ND	NP-53.9 - Small Value Procurement	NA	11 December 2020	n/a	15 December 2020	15 December 2020	15 December 2020 1	15 December 2020	15 December 2020	n/a	15 December 2020	n/a	29 December 2020 29 Decem	nber 2020 GoP	40,000.00	40,000.00	40,000.00	40,000.00	nia	n/a	nia	n/a	nia	n/a	nia	
Printing and lamination of 5029902000 PhilSys Registration Team ID cards	n Bohol	ND	NP-53.9 - Small Value Procurement	NA	11 December 2020	n/a	18 December 2020	18 December 2020	18 December 2020 1	18 December 2020	18 December 2020	n/a	18 December 2020	n/a	28 December 2020 28 Decer	nber 2020 GoP	24,850.00	24,850.00	24,850.00	24,850.00	nia	n/a	nia	n/a	nia	n/a	ala	
5020301000 PhilSys Registration Additional Supplies	Bohol	ND	Shopping	NA	27 November 2020	n/a	23 December 2020	23 December 2020	23 December 2020 2	23 December 2020	23 December 2020	n/a	28 December 2020	n/a	28 December 2020 28 Decem	nber 2020 GoP	253,845.00	253,845.00	181,421.20	181,421.20	nla	n/a	n/a	n/a	nla	n/a	nla	
Catering Services for Meals and Snacks 5020201000 (AMPM) for the 2nd Level Training on the 2020 CPH Machine Processing	I PSA - Bohol	ND	NP-53.9 - Small Value Procurement	NA	27 November 2020	n/a	04 December 2020	04 December 2020	04 December 2020 0	04 December 2020	04 December 2020	Na	05 December 2020	n/a	9-11 December 2020 9-11 December 2020 20	cember GoP	75,000.00	75,000.00	52,500.00	52,500.00	nia	n/a	n/a	n/a	nla	n/a	nla	
Cataring Services for meals and Snacks (AMIPM) for the 2nd level training on Java Version of the CPI System	PSA-BOHOL	NO	NP-53.9 - Small Value Procurement	NA	1 December 2020	n/a	4 December 2020	4 December 2020	4 December 2020	4 December 2020	4 December 2020	n/a	5 December 2020	nia	15-17 December 2020 15-17 D	ecember GoP	9,000.00	9,000.00	6,120.00	6,120.00	nia	n/a	nia	n/a	nia	n/a	nia	
5029902000 Reproduction of Java Version of the CPI System user's manual	n PSA-BOHOL	ND	NP-53.9 - Small Value Procurement	NA	1 December 2020	n/a	4 December 2020	4 December 2020	4 December 2020	4 December 2020	4 December 2020	n/a	5 December 2020	n/a	12 December 2020 12 Decem	nber 2020 GoP	3,000.00	3,000.00	3,000.00	2,034.00	nia	n/a	n/a	n/a	nla	n/a	nla	
Office Fumiture/Equipment for Office Use	4	ND														GoP					nia	n/a	n/a	n/a	nla	n/a	nla	
1040602000 *** Wireless Microphone	-	ND	NP-53.9 - Small Value Procurement	NA	17 December 2020	n/a	22 December 2020	22 December 2020	22 December 2020 2	22 December 2020	22 December 2020	n/a	22 December 2020	n/a	28 December 2020 28 Decer	iber 2020 GoP	28,000.00	28,000.00	20,796.00	20,796.00	n'a	n/a	n/a	n/a	nla	n/a	nia	
1040602000 *** Standing Water despenser	1	ND	NP-53.9 - Small Value Procurement	NA	17 December 2020	n/a	22 December 2020	22 December 2020	22 December 2020 2	22 December 2020	22 December 2020	n/a	22 December 2020	n/a	22 December 2020 22 Decem	nber 2020 GoP	7,000.00	7,000.00	6,759.00	6,759.00	nia	n/a	n/a	n/a	nia	n/a	nla	
Office Fumihure and Equipment Ladorate Conference Table Modular Conference Corner Table Sofa Set, five seaters Sofa Set, five seaters 1040602000 Conference Chails Chrome Frame Mesh, Black	Bohol	ND	NP-53.9 - Small Value Procurement	NA	14-18 December 2020	n/a	22 December 2020	22 December 2020	22 December 2020 2	22 December 2020	22 December 2020 23 December 2020	Na	22 December 2020 26 December 2020	n/a		GoP	587,600.00	587,600.00	586,150.00	586, 150.00	nia	n/a	nia	n/a	nia	n/a	nla	
Executive Table: Size: 160cms80cm Executive Chair Mesh Black, Chrome Base Ergonomic Office Mesh Chair, High Black Venue w/ Full board																												
5020201000 Accommodation for Regioanal Plannign Workshop(RPW)	PSA-BOHOL	ND	NP-53.10 Lease of Real Property and Venue	NA	17 December 2020	n/a	18 December 2020	18 December 2020	18 December 2020 1	18 December 2020	18 December 2020	n/a	18 December 2020	n/a	21-22 December 2020 21-22 D	ecember GoP	70,400.00	70,400.00	63,840.00	63,840.00	nia	n/a	n/a	n/a	nla	n/a	ala	
5020201000 Workshop(PPW)		NO	NP-53.10 Lease of Real Property and Venue	NA	17 December 2020	n/a	18 December 2020	18 December 2020	18 December 2020 1	18 December 2020	18 December 2020	n/a	18 December 2020	n/a	23 December 2020 23 Decem	nber 2020 GoP	132,000.00	132,000.00	107,700.00	107,700.00	n'a	n/a	nia	n/a	nla	n/a	nla	
1040602000 ***55* LED Smart TV, CCTV, Queuing Ticket Dispenser, AC Units, LCD Projector	Bohol	ND	NP-53.9 - Small Value Procurement	NA	21 December 2020	n/a	23 December 2020	23 December 2020	23 December 2020 2	23 December 2020	23 December 2020	n/a	23 December 2020	n/a	29 December 2020 29 Decer	nber 2020 GoP	386,000.00	386000	321,000.00	321	00 n'a	n/a	n/a	n/a	nla	n/a	nla	
1040602000 ***Gang Chair and Registration Office Table	Bohol	ND	NP-53.9 - Small Value Procurement	NA	21 December 2020	n/a	23 December 2020	23 December 2020	23 December 2020 2	23 December 2020	23 December 2020	n/a	23 December 2020	n/a	29 December 2020 29 Decem	nber 2020 GoP	192,000.00	192,000.00	180,000.00	180,000.00	nia	n/a	n/a	n/a	nla	n/a	nia	
1040602000 ***Fire Extinguisher	Bohol	ND	NP-53.9 - Small Value Procurement	NA	21 December 2020	n/a	23 December 2020	23 December 2020	23 December 2020 2	23 December 2020	23 December 2020	n/a	23 December 2020	n/a	28 December 2020 28 Decem	nber 2020 GoP	5,000.00	5,000.00	4,600.00	4,600.00	nia	n/a	n/a	n/a	nla	n/a	nla	
1040602000 *** Portable Sound System	n Bohol	ND	NP-53.9 - Small Value Procurement	NA	21 December 2020	n/a	23 December 2020	23 December 2020	23 December 2020 2	23 December 2020	23 December 2020	n/a	23 December 2020	n/a	28 December 2020 28 Decem	nber 2020 GoP	30,000.00	30000	9,500.00	9,500.00 95	0 n/a	n/a	n/a	n/a	nla	n/a	nia	
1040602000 *** Lighted Signage	Bohol	ND	NP-53.9 - Small Value Procurement	NA	21 December 2020	n/a	23 December 2020	23 December 2020	23 December 2020 2	23 December 2020	23 December 2020	n/a	23 December 2020	n/a	29 December 2020 29 Decem	nber 2020 GoP	30,000.00	30000	22,000.00	22,000.00	nia	n/a	n/a	n/a	nla	n/a	n'a	
1040602000 ***Photocopier	Bohol	ND	NP-53.9 - Small Value Procurement	NA	17 December 2020	n/a	23 December 2020	23 December 2020	23 December 2020 2	23 December 2020	23 December 2020	n/a	23 December 2020	n/a	29 December 2020 29 Decem	nber 2020 GoP	99,000.00	99000	65,000.00	65	00 n'a	n/a	n/a	n/a	nla	n/a	n'a	
5021307000 Preventive maintenance of the Ref Typne Airconditioning Unit	PSA-BOHOL	ND	NP-53.9 - Small Value Procurement	NA	18 December 2020	n/a	23 December 2020	23 December 2020	23 December 2020 2	23 December 2020	23 December 2020	n/a	28 December 2020	n/a	29 December 2020 29 Decem	nber 2020 GoP	7,100.00	7,100.00	7,100.00	7,100.00	nia	n/a	n/a	n/a	nla	n/a	nla	
NEGROS ORIENTAL PRO	OVINCIAL OFFIC																0		0									
Catering services for 5020201000 different AgStat activities 2nd semester in 2020	Statistical Section	ND	NP-53.9 - Small Value Procurement	n/a	06/30/2020	nia	07/09/2020	07/09/2020	07/09/2020	nia	n/a	nia	07/09/2020	nla	7/30/2020; 7/31/2020; 7/30/ 8/12-13.2020; 9/8- 13.202 00/2020; 11/2021 13/2020; 11/20- 13/2020; 11/2021 27/2020; 27/2020; 27/2	10; 8/12- 0; 9/8- 0; 9/28- 0; 10/29- 0; 11/9- 0; 11/9- 11/25-	100,800.00	100,800.00	90,720.00	90,720.00	nia	nia	nia	n/a	nla	กโล	nla	
One (1) Year Air Condictring Preventive Maintenance of PSA. Negros oriental Provincial Office for Eleven (11) Units		ND	NP-53.9 - Small Value Procurement	n/a	03/04/2020	n/a	03/12/2020	03/12/2020	03/12/2020	n/a	nia	n/a	03/13/2020	nla	12/5/2020 & 12/5/ ;12/12/2020 ;12/12	020 & GoP /2020	32,000.00	32,000.00	14,550.00	14,550.00	nia	n/a	n/a	n/a	nia	nia	n/a	
5020201000 Lease of Office Space for Philippine Identification System (PhilSys) Office in Negros Oriental	PhilSys	ND	NP-53:10 Lease of Real Property and Venue	n/a	07/22/2020	n/a	07/28/2020	07/28/2020	07/28/2020	7/28/2020	8/07/2020	8/7/2020	12/01/2020	10/26/2020	10/26/2020 - 10/26- 12/27/2020 12/27	/2020 - GoP /2020	675,396.00	675,396.00	675,396.00	675,396.00	n'a	nía	nía	n/a	nia	nia	n/a	

502020100	Change Oil for ISUZU D- MAX LT MT 2017 with CON # CQ 9735	PSA Negros Oriental	ND	NP-53.9 - Small Value Procurement	n/a	07/20/2020	n/a	07/23/2020	07/23/2020	07/23/2020	n/a	n/a	n/a	07/24/2020	n/a	08/03/2020	08/03/2020	GoP	25,650.00	25,650.00	24,250.00	24,250.00	nla	n/a	nia	n/a	n/a	n/a	n/a	
	CON # CQ 9735 Change Oil and Tune -up for Mitsubishi Adventure with Plate Number SHU		ND	NP-53.9 - Small	n/a	07/20/2020	n/a	07/23/2020	07/23/2020	07/23/2020	n/a	n/a	n/a	07/24/2020	n/a	07/30/2020	07/30/2020	GoP	6,000.00	6,000.00	5,415.00	5,415.00	 nia	nia	n/a	n/a	n/a	nia	n/a	
502020100	Tire, 195R15, for ISUZU		ND	NP-53.9 - Small			n/a											GoP	32,500.00	32,500.00	29,250.00	29,250.00	 nía	nia	n/a	nia	n/a	n/a	nia	
502020100	Max LT MT 2017 with CON # CQ 9735	Oriental		Value Procurement	Na	07/20/2020	nva	07/23/2020	07/23/2020	07/23/2020	n/a	n/a	n/a	07/24/2020	n/a	07/29/2020	07/29/2020						 0.9	n/a	n/a	na	na	n/a	Na	
	Mitsubishi Adventure with Plate Number SHU 816 Vender including Accommodation and Foo	h .d	ND	NP-53.9 - Small Value Procurement	n/a	07/20/2020		07/23/2020	07/23/2020	07/23/2020	n/a	n/a	n/a	07/24/2020	n/a	07/29/2020	07/29/2020	GoP	25,000.00	25,000.00	22,800.00	22,800.00								
502020100	(AM & PM Snacks, breakfast, lunch, and dinner) during the 2020	Statistical Section	ND	NP-53.10 Lease of Real Property and	n/a	07/13/2020	n/a	07/16/2020	07/16/2020	07/16/2020	n/a	n/a	07/16/2020	07/17/2020	07/17/2020	07/20-25/2020	07/20-25/2020	GoP	145,200.00	145,200.00	135,300.00	135,300.00	nla	nía	nia	n/a	n/a	nia	n/a	
	Census of Populaton and Housing (CPH) Second Repair of of one (1) Wall Mounted Air Conditioning																													
502020100	Unit	Onemai	ND	NP-53.9 - Small Value Procurement	n/a	07/29/2020	n/a	08/01/2020	08/01/2020	08/01/2020	n/a	n/a	n/a	08/03/2020	n/a	08/04/2020	08/04/2020	GoP	4,000.00	4,000.00	3,800.00	3,800.00	 nla	nia	n/a	n/a	n/a	n/a	n/a	
	Lease of Space for the 2020 Census of Population and Housing (CPH) Storage and Processing Center in Negros Oriental	PSA Negros Oriental	ND	NP-53.10 Lease of Real Property and Venue	n/a	08/04/2020	n/a	08/07/2020	08/07/2020	08/07/2020	08/10/2021	n/a	n/a	n/a	n/a	n/a	nia	GoP	272,928.00	272,928.00	cancelled	cancelled	nla	n/a	n/a	n/a	n/a	n/a	n/a	
-	Processing Center in Negros Oriental Repair of Mitsubishi																													
	Repair of Mitsubishi Adventure Vehicle with Plate Number SHU 816	PSA Negros Oriental	ND	NP-53.9 - Small Value Procurement	n/a	08/20/2020	n/a	08/25/2020	08/25/2020	08/25/2020	n/a	n/a	n/a	08/25/2020	n/a	09/01/2020	09/01/2020	GoP	28,000.00	28,000.00	27,210.00	27,210.00	 nia	nía	nía	n/a	n/a	n/a	n/a	
502020100	Catering Services Durin the Conduct of October 2020 Labor Force Surve (LFS) / Survey on	9 y Statistical Section	ND	NP-53.9 - Small Value Procurement	n/a	09/25/2020	n/a	09/29/2020	09/29/2020	09/29/2020	n/a	n/a	n/a	09/29/2020	n/a	10/5-8/2020	10/5-8/2020	GoP	16,000.00	16,000.00	15,00.00	15,000.00	nia	nia	n/a	n/a	n/a	n/a	n/a	
	Overseas Filipinos (SOF 3rd Level Training	)		Take Freedoment																										
	Supplies for October 202 Labor Force Survey / Survey on Overseas	t0 Statistical Section	ND	Shopping	n/a	09/25/2020	n/a	09/29/2020	09/29/2020	09/29/2020	n/a	n/a	n/a	09/29/2020	n/a	10/01/2020	10/01/2020	GoP	2,500.00	2,500.00	2,500.00	2,500.00	nla	nía	nia	n/a	n/a	nia	n/a	
	Filipinos Catering Services for the																													
502020100	2020 Cersus Evalutation Survey and Operation in PSA Negros oriental Provincial Office	Statistical Section	ND	NP-53.9 - Small Value Procurement	n/a	09/25/2020	n/a	09/29/2020	09/29/2020	09/29/2020	n/a	n/a	n/a	09/29/2020	n/a	09/30-10/02/2020	09/30-10/02/2020	GoP	9,600.00	9,600.00	9,000.00	9,000.00	nla	nia	nia	n/a	n/a	n/a	n/a	
	Supplies for Census Evaluation Survey and Operation in PSA Negros Oriental Provincial Office Paper, Multicopy, 80gsm	Statistical																												
		2 - Section	ND	Shopping	n/a	10/02/2020	n/a	10/07/2020	10/07/2020	10/07/2020	n/a	n/a	n/a	10/08/2020	n/a	10/13/2020	10/13/2020	GoP	2,100.00	2,100.00	1,498.00	1,498.00	nla	nia	nla	n/a	n/a	n/a	n/a	
	Supplies for Census Evaluation Survey and Operation in PSA Negros Oriental Provincial Office	Statistical Section	ND	Shopping	n/a	10/02/2020	n/a	10/07/2020	10/07/2020	10/07/2020	n/a	n/a	n/a	10/08/2020	n/a	10/14/2020	10/14/2020	GoP	7,000.00	7,000.00	6,400.00	6,400.00	nla	nía	nia	n/a	n/a	nia	nla	
	Catering services During the Conduct of 3rd Level Training on the 2020 Occupational Wages Survey (OWS) and 2019/2020 Integrated	1																												
502020100	Occupational Wages Survey (OWS) and 2019/2020 Integrated	Statistical Section	ND	NP-53.9 - Small Value Procurement	n/a	10/13/2020	n/a	10/16/2020	10/16/2020	10/16/2020	n/a	n/a	10/16/2020	10/16/2020	n/a	10/19-23/2020	10/19-23/2020	GoP	4,500.00	4,500.00	4,250.00	4,250.00	nla	n/a	nía	n/a	n/a	n/a	n/a	
	Employment (ISLE)																													
502990200	PM Snacks, and Lunch) during the 2020 Census Population and Housing	of Statistical Section	ND	NP-53.10 Lease of Real Property and Venue	n/a	10/15/2020	n/a	10/20/2020	10/20/2020	10/20/2020	n/a	n/a	10/20/2020	10/20/2020	10/20/2020	10/21-23/2020	10/21-23/2020	GoP	171,00.00	171,00.00	171,000.00	171,000.00	nia	n/a	n/a	n/a	n/a	n/a	nla	
	(CPH) Second Level Training																													
	Venue including Accommodation and Foo (AM & PM Snacks,	d		NP-53.10 Lease of Real Property and Versue																										
104040100	Accommodation and Foo (AM & PM Snacks, breakfast, lunch, and dinner) During the PHISy Pre-registration 3rd Leve Training for Additional Reserve Enumerators	s PhilSys	ND	Real Property and Venue	n/a	10/19/2020	n/a	10/20/2020	10/20/2020	10/20/2020	n/a	n/a	10/20/2020	10/20/2020	10/20/2020	10/21-23/2020	10/21-23/2020	GoP	127,200.00	127,200.00	122,250.00	122,250.00	nla	nia	nla	n/a	n/a	n/a	n/a	
502020100	the the conduct of 3rd Level Training on the 201 Annual Survey of the Philippine Business (ASPBI) / 2019 Survey o Information Communicitio	19 Statistical	ND	NP-53.9 - Small Value Procurement	n/a	10/21/2020	n/a	10/24/2020	10/24/2020	10/24/2020	n/a	n/a	n/a	10/28/2020	n/a			GoP	21,000.00	21,000.00	20,300.00	20,300.00	n'a	nia	n/a	n/a	n/a	n/a	n/a	
502020100	Philippine Business (ASPBI) / 2019 Survey o Information Communictio and Technology (SICT)	Section n	NO	Value Procurement	194	10/21/2020	104	10/24/2020	10/24/2020	10/24/2020	Na	Na	Na	10/28/2020	nva			Gur	21,000.00	21,000.00	20,300.00	20,300.00	na	roa.	104	174	TP4	104	104	
		n. PSA Nearce		NP-53.5 Agency-to-		ala														400.00	400.00									
	Paper, Multicopy, 70 gsn size: 216 mm x 280 mm (short)		ND	Agency	n/a	nia	n/a	n/a	nía	n/a	n/a	n/a	n/a	n/a	n/a			GoP	400.00	400.00	400.00	400.00	 nla	nia	n/a	n/a	n/a	nia	n/a	
502130500	Paper, Multicopy, 70 gsn size: 210 mm x 297 mm (A4)	<sup>n,</sup> PSA Negros Oriental	ND	NP-53.5 Agency-to- Agency	n/a	nia	n/a	n/a	nla	n/a	n/a	n/a	n/a	n/a	n/a			GoP	440.00	440.00	440.00	440.00	nia	nia	nla	n/a	n/a	nla	n/a	
	Paper, Multicopy, 70 gsn size: long	n, PSA Negros Oriental	ND	NP-53.5 Agency-to- Agency	n/a	nia	n/a	n/a	nla	n/a	n/a	n/a	n/a	nia	n/a			GoP	520.00	520.00	520.00	520.00	nia	n/a	n/a	n/a	n/a	n/a	n/a	
502020100	Ballpen, black, 0.5 point, non-retractable	Statistical Section	ND	NP-53.5 Agency-to- Agency	n/a	nia	n/a	n/a	nía	n/a	n/a	n/a	n/a	n/a	n/a			GoP	140.00	140.00	140.00	140.00	nia	nia	nia	n/a	n/a	nia	n/a	
		on Statistical Section	ND	NP-53.5 Agency-to- Agency	n/a	nia	n/a	n/a	nia	n/a	n/a	n/a	n/a	n/a	n/a			GoP	140.00	140.00	140.00	140.00	n'a	nia	nia	n/a	n/a	nia	n/a	
	Epson 003 ink, Cyan	Statistical Section	ND	NP-53.5 Agency-to- Agency	n/a	nla	n/a	n/a	nia	n/a	n/a	n/a	n/a	n/a	n/a			GoP	320.00	320.00	320.00	320.00	nia	n/a	nia	n/a	n/a	nia	n/a	
	Epson 003 ink, Magenta	Statistical Section	ND	NP-53.5 Agency-to- Agency	n/a	nia	n/a	n/a	nia	n/a	n/a	n/a	n/a	n/a	n/a			GoP	320.00	320.00	320.00	320.00	n'a	n/a	n/a	n/a	n/a	n/a	n/a	
	Epson 003 ink, Yellow	Statistical Section	ND	NP-53.5 Agency-to- Agency	n/a	nla	n/a	n/a	nia	n/a	n/a	n/a	n/a	n/a	n/a			GoP	320.00	320.00	320.00	320.00	nia	n/a	n/a	n/a	n/a	n/a	n/a	
	Epson 003 ink, Black	Statistical Section	ND	NP-53.5 Agency-to- Agency	n/a	nía	n/a	n/a	nia	n/a	n/a	n/a	n/a	n/a	n/a			GoP	320.00	320.00	320.00	320.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a	
	Surgical Face Mask	Statistical Section	ND	Shopping	n/a	10/24/2020	n/a	n/a	nia	n/a	n/a	n/a	n/a	n/a	n/a			GoP	5,250.00	5,250.00	Failure	Failure	nla	n/a	n/a	n/a	n/a	nia	n/a	
	Ethyl Alcohol 500 ml	Statistical Section	ND	Shopping	n/a	10/24/2020	n/a	10/30/2020	10/30/2020	10/30/2020	n/a	n/a	n/a	n/a	n/a			GoP	1,400.00	1,400.00	Failure	Failure	nia	n/a	n/a	n/a	n/a	n/a	n/a	
	Streamer, size: 5ft x 10 f	t Statistical Section	ND	NP-53.9 - Small Value Procurement	n/a	10/24/2020	n/a	10/28/2020	10/28/2020	10/28/2020	n/a	n/a	n/a	n/a	n/a			GoP	1,000.00	1,000.00	700.00	700.00	n'a	n/a	n/a	n/a	n/a	n/a	n/a	
	2020 Census of Population and Housing Manual Processing Supplies and Materials	Statistical Section	ND	NP-53.5 Agency-to- Agency	n/a	nia	n/a	n/a	nia	n/a	n/a	n/a	n/a	nia	n/a			GoP	2,160.00	2,160.00			nia	nia	nla	n/a	n/a	nla	n/a	
L	Supplies and Materials	1	I	I	I	l	I	I		I			I		I			I	I	I		I		I			I			

	2020 Census of Population and Housing Manual Processing Supplies and Materials	Statistical Section	ND	Shapping	n/a	11/30/2020	n/a	12/04/2020	12/04/2020	12/04/2020	n/a	n/a		11/22/2020		12/01/2020	12/01/2020	GoP	24,840.00	24,840.00		18,387.50	18,387.50	nla	nia	nia	n/a	nia	n/a	nla	
Perto         Perto<         Perto<         Perto<        Perto<        Perto<        Perto<        Perto<        Perto<       Perto<       Perto< <th< td=""><td></td><td>Statistical Section</td><td>ND</td><td>NP-53.9 - Small Value Procurement</td><td>n/a</td><td>11/06/2020</td><td>n/a</td><td>11/10/2020</td><td>11/10/2020</td><td>11/10/2020</td><td>n/a</td><td>n/a</td><td>n/a</td><td>11/10/2020</td><td>n/a</td><td>11/11-13/2020</td><td>11/11-13/2020</td><td>GoP</td><td>3,600.00</td><td>3,600.00</td><td></td><td>3,200.00</td><td>3,200.00</td><td>nla</td><td>nia</td><td>n/a</td><td>n/a</td><td>n/a</td><td>nia</td><td>nla</td><td></td></th<>		Statistical Section	ND	NP-53.9 - Small Value Procurement	n/a	11/06/2020	n/a	11/10/2020	11/10/2020	11/10/2020	n/a	n/a	n/a	11/10/2020	n/a	11/11-13/2020	11/11-13/2020	GoP	3,600.00	3,600.00		3,200.00	3,200.00	nla	nia	n/a	n/a	n/a	nia	nla	
			ND	NP-53.9 - Small Value Procurement	n/a	11/06/2020	n/a	11/10/2020	11/10/2020	11/10/2020	n/a	n/a	n/a	11/10/2020	n/a	11/16-18/2020	11/16-18/2020	GoP	14,400.00	14,400.00		12,900.00	12,900.00	nia	nla	n/a	nia	nla	nia	n/a	
			ND	Shopping	n/a	11/27/2020	n/a	12/04/2020	12/04/2020	12/04/2020	n/a	n/a	nia		n/a			GoP	7,140.00	7,140.00				nia	n/a	n/a	nia	n/a	nia	nia	
No.         No. <td></td> <td>d 7 i, PhilSys</td> <td>NO</td> <td>NP-53.9 - Small Value Procurement</td> <td>nia</td> <td>11/27/2020</td> <td>nia</td> <td>11/18/2020</td> <td>11/18/2020</td> <td>11/18/2020</td> <td>n/a</td> <td>n/a</td> <td>nia</td> <td></td> <td>n/a</td> <td>12/14-23/2020</td> <td>12/14-23/2020</td> <td>GoP</td> <td>18,000.00</td> <td>18,000.00</td> <td></td> <td>17,400.00</td> <td>17,400.00</td> <td>nia</td> <td>nia</td> <td>nia</td> <td>nia</td> <td>nla</td> <td>nia</td> <td>n/a</td> <td></td>		d 7 i, PhilSys	NO	NP-53.9 - Small Value Procurement	nia	11/27/2020	nia	11/18/2020	11/18/2020	11/18/2020	n/a	n/a	nia		n/a	12/14-23/2020	12/14-23/2020	GoP	18,000.00	18,000.00		17,400.00	17,400.00	nia	nia	nia	nia	nla	nia	n/a	
No.       N	(2) snacks during the delivery of Registration Kits to the 25 designated	o PhilSys	ND	NP-53.9 - Small Value Procurement	n/a	11/18/2020	n/a	11/20/2020	11/20/2020	11/20/2020	n/a	n/a	nia		n/a			GoP	37,500.00	37,500.00		29,250.00	29,250.00	n'a	n/a	n/a	n/a	nia	nia	nla	
No.       N	Id layout and printing in PVC; size 3.5" x 5"; photo shoot at training venue; IC design will be provided by PSA; QR codes per person will be included in the us certion	o PhilSys	ND	NP-53.9 - Small Value Procurement	n/a	11/18/2020	n/a	11/20/2020	11/20/2020	11/20/2020	n/a	n/a	nia	11/22/2020	n/a	12/29/2020	12/29/2020	GoP	35,820.00	35,820.00		19,900.00	19,900.00	nla	nia	nia	n/a	nla	nia	nla	
Image         Image <th< td=""><td></td><td>PhilSys</td><td>ND</td><td>NP-53.9 - Small Value Procurement</td><td>n/a</td><td>11/18/2020</td><td>n/a</td><td>11/20/2020</td><td>11/20/2020</td><td>11/20/2020</td><td>n/a</td><td>n/a</td><td>n/a</td><td>11/22/2020</td><td>n/a</td><td>12/29/2020</td><td>12/29/2020</td><td>GoP</td><td>25,870.00</td><td>25,870.00</td><td></td><td>19,900.00</td><td>19,900.00</td><td>nia</td><td>n/a</td><td>nia</td><td>n/a</td><td>nla</td><td>nia</td><td>nla</td><td></td></th<>		PhilSys	ND	NP-53.9 - Small Value Procurement	n/a	11/18/2020	n/a	11/20/2020	11/20/2020	11/20/2020	n/a	n/a	n/a	11/22/2020	n/a	12/29/2020	12/29/2020	GoP	25,870.00	25,870.00		19,900.00	19,900.00	nia	n/a	nia	n/a	nla	nia	nla	
bit         bit <td>Battery for Mitsubishi Adventure Vehicle )Plate Number SHU 816/ with 1</td> <td></td> <td>ND</td> <td>NP-53.9 - Small Value Procurement</td> <td>n/a</td> <td>11/18/2020</td> <td>n/a</td> <td>11/20/2020</td> <td>11/20/2020</td> <td>11/20/2020</td> <td>n/a</td> <td>n/a</td> <td>n/a</td> <td>11/22/2020</td> <td>n/a</td> <td>11/23/2020</td> <td>11/23/2020</td> <td>GoP</td> <td>8,650.00</td> <td>8,650.00</td> <td>Γ</td> <td>7,120.00</td> <td>7,120.00</td> <td>nia</td> <td>nia</td> <td>nia</td> <td>n/a</td> <td>nia</td> <td>nia</td> <td>nia</td> <td></td>	Battery for Mitsubishi Adventure Vehicle )Plate Number SHU 816/ with 1		ND	NP-53.9 - Small Value Procurement	n/a	11/18/2020	n/a	11/20/2020	11/20/2020	11/20/2020	n/a	n/a	n/a	11/22/2020	n/a	11/23/2020	11/23/2020	GoP	8,650.00	8,650.00	Γ	7,120.00	7,120.00	nia	nia	nia	n/a	nia	nia	nia	
besize         besize<		PhilSys	ND	NP-53.9 - Small Value Procurement	nia	11/16/2020	n/a	12/22/2020	12/22/2020	12/22/2020	n/a	n/a	nia	12/22/2020	n/a	12/29/2020	12/29/2020	GoP	66,784.00	66,784.00		45,360.00	45,360.00	nia	nia	nia	nia	nla	nia	nla	
Normation         Normation <t< td=""><td>Additional Supplies for Philippine Identification System (PhilSys)</td><td>PhilSys</td><td>ND</td><td>NP-53.9 - Small Value Procurement</td><td>n/a</td><td>11/16/2020</td><td>n/a</td><td>12/22/2020</td><td>12/22/2020</td><td>12/22/2020</td><td>n/a</td><td>n/a</td><td>nia</td><td>12/22/2020</td><td>n/a</td><td>12/29/2020</td><td>12/29/2020</td><td>GoP</td><td>56,700.00</td><td>56,700.00</td><td></td><td>Failure</td><td></td><td>nia</td><td>nia</td><td>nia</td><td>n/a</td><td>nla</td><td>nia</td><td>nla</td><td></td></t<>	Additional Supplies for Philippine Identification System (PhilSys)	PhilSys	ND	NP-53.9 - Small Value Procurement	n/a	11/16/2020	n/a	12/22/2020	12/22/2020	12/22/2020	n/a	n/a	nia	12/22/2020	n/a	12/29/2020	12/29/2020	GoP	56,700.00	56,700.00		Failure		nia	nia	nia	n/a	nla	nia	nla	
Normation         Normation <t< td=""><td>Additional Supplies for Philippine Identification System (PhilSys)</td><td>PhilSys</td><td>ND</td><td>NP-53.9 - Small Value Procurement</td><td>nia</td><td>11/16/2020</td><td>n/a</td><td>12/22/2020</td><td>12/22/2020</td><td>12/22/2020</td><td>n/a</td><td>n/a</td><td>nia</td><td>12/22/2020</td><td>n/a</td><td>12/29/2020</td><td>12/29/2020</td><td>GoP</td><td>145,725.00</td><td>145,725.00</td><td></td><td></td><td></td><td>n'a</td><td>n/a</td><td>n/a</td><td>nia</td><td>n/a</td><td>nia</td><td>nla</td><td></td></t<>	Additional Supplies for Philippine Identification System (PhilSys)	PhilSys	ND	NP-53.9 - Small Value Procurement	nia	11/16/2020	n/a	12/22/2020	12/22/2020	12/22/2020	n/a	n/a	nia	12/22/2020	n/a	12/29/2020	12/29/2020	GoP	145,725.00	145,725.00				n'a	n/a	n/a	nia	n/a	nia	nla	
bit         bit <td>Philippine Identification System (PhilSys) Registration in Negros Oriental Category D:</td> <td>PhilSys</td> <td>ND</td> <td>NP-53.9 - Small Value Procurement</td> <td>n/a</td> <td>11/16/2020</td> <td>n/a</td> <td>12/22/2020</td> <td>12/22/2020</td> <td>12/22/2020</td> <td>n/a</td> <td>n/a</td> <td>nia</td> <td>nla</td> <td>n/a</td> <td>n/a</td> <td>nia</td> <td>GoP</td> <td>48,170.00</td> <td>48,170.00</td> <td></td> <td>Failure</td> <td>Failure</td> <td>nia</td> <td>n/a</td> <td>nía</td> <td>nia</td> <td>nla</td> <td>nia</td> <td>n/a</td> <td></td>	Philippine Identification System (PhilSys) Registration in Negros Oriental Category D:	PhilSys	ND	NP-53.9 - Small Value Procurement	n/a	11/16/2020	n/a	12/22/2020	12/22/2020	12/22/2020	n/a	n/a	nia	nla	n/a	n/a	nia	GoP	48,170.00	48,170.00		Failure	Failure	nia	n/a	nía	nia	nla	nia	n/a	
bit       b			ND	NP-53.9 - Small Value Procurement	n/a	11/17/2020	n/a	11/20/2020	11/20/2020	11/20/2020	n/a	n/a	n/a	11/22/2020	n/a	nia	nia	GoP	6,400.00	6,400.00		5,900.00	5,900.00	nla	n/a	nia	n/a	nia	n/a	n/a	
br         br<	Venue including Accommodation and Foor (AM & PM snacks, beneficial lunch and	d PhilSys	ND	NP-53.10 Lease of Real Property and Venue	n/a	11/25/2020	n/a	11/29/2020	11/29/2020	11/29/2020	n/a	n/a	11/29/2020	11/29/2020	12/03/2020	12/05/2020	12/05/2020	GoP	301,400.00	301,400.00		301,400.00	301,400.00	nia	n/a	n/a	n/a	nia	nla	nla	
basic         basic <th< td=""><td>Procurement of ACU, 3 tonner, inverter type, installation and wiring: labor and materials (15 meters)</td><td>PhilSys</td><td>ND</td><td>NP-53.9 - Small Value Procurement</td><td>n/a</td><td>11/26/2020</td><td>n/a</td><td>nia</td><td>nia</td><td>n/a</td><td>n/a</td><td>n/a</td><td>n/a</td><td></td><td>n/a</td><td>n/a</td><td>nia</td><td>GoP</td><td>139,500.00</td><td>139,500.00</td><td></td><td>Cancelled</td><td>Cancelled</td><td>nia</td><td>n/a</td><td>n/a</td><td>n/a</td><td>n/a</td><td>n/a</td><td>n/a</td><td></td></th<>	Procurement of ACU, 3 tonner, inverter type, installation and wiring: labor and materials (15 meters)	PhilSys	ND	NP-53.9 - Small Value Procurement	n/a	11/26/2020	n/a	nia	nia	n/a	n/a	n/a	n/a		n/a	n/a	nia	GoP	139,500.00	139,500.00		Cancelled	Cancelled	nia	n/a	n/a	n/a	n/a	n/a	n/a	
bit	Catering services for the Provincial Training on 2020 Census of Population and Housing	Statistical Section	ND	NP-53.9 - Small Value Procurement	n/a	12/01/2020	n/a	12/07/2020	12/07/2020	12/07/2020	n/a	n/a	nia	12/07/2020	n/a	12/10-12/2020	12/10-12/2020	GoP	90,000.00	90,000.00		87,750.00	87,750.00	n'a	nía	n/a	n/a	n/a	nia	n/a	
description         field	Procurement of Steel cabinet, lateral, 4 drawers for PhilSys Office	s PhilSys	ND	NP-53.9 - Small Value Procurement	n/a	12/07/2020	n/a	12/16/2020	12/16/2020	12/16/2020	n/a	n/a	n/a		n/a	12/29/2020	12/29/2020	GoP	130,800.00	130,800.00				nia	n/a	n/a	n/a	nia	n/a	n/a	
Normal state         No	Procurement of table, 3 drawers for PhilSys Office	e PhilSys	ND	NP-53.9 - Small Value Procurement	n/a	12/07/2020	n/a	12/16/2020	12/16/2020	12/16/2020	n/a	n/a	n/a		n/a	12/23/2020	12/23/2020	GoP	74,500.00	74,500.00		14,300.00	14,300.00	nia	n/a	n/a	n/a	n/a	nia	nia	
Participation         Partit         Participation         Participation </td <td>Procurementof ergonomic chair, junior executive, with arm rest, color black, metal chrome base for PhilSys Office</td> <td>PhilSys</td> <td>ND</td> <td>NP-53.9 - Small Value Procurement</td> <td>n/a</td> <td>12/07/2020</td> <td>n/a</td> <td>12/16/2020</td> <td>12/16/2020</td> <td>12/16/2020</td> <td>n/a</td> <td>n/a</td> <td>nia</td> <td></td> <td>n/a</td> <td>12/29/2020</td> <td>12/29/2020</td> <td>GoP</td> <td>20,000.00</td> <td>20,000.00</td> <td></td> <td>13,600.00</td> <td>13,600.00</td> <td>nia</td> <td>nia</td> <td>nía</td> <td>nia</td> <td>nla</td> <td>nia</td> <td>n/a</td> <td></td>	Procurementof ergonomic chair, junior executive, with arm rest, color black, metal chrome base for PhilSys Office	PhilSys	ND	NP-53.9 - Small Value Procurement	n/a	12/07/2020	n/a	12/16/2020	12/16/2020	12/16/2020	n/a	n/a	nia		n/a	12/29/2020	12/29/2020	GoP	20,000.00	20,000.00		13,600.00	13,600.00	nia	nia	nía	nia	nla	nia	n/a	
Reconstruct Markers for Borney and Series an	Procurement of fire extinguishers, 5 kg, dry chemical s for PhilSys Office	PhilSys	ND	NP-53.9 - Small Value Procurement	n/a	12/07/2020	n/a	12/16/2020	12/16/2020	12/16/2020	n/a	n/a	n/a	12/16/2020	n/a	12/23/2020	12/23/2020	GoP	6,900.00	6,900.00		6,900.00	6,900.00	nia	nia	nia	n/a	nia	nia	nia	
		e PSA Negros Oriental	ND	NP-53.9 - Small Value Procurement	nia	12/10/2020	n/a	12/17/2020	12/17/2020	12/17/2020	12/23/2021 Failure	n/a	nia		n/a	n/a	nia	GoP	14,900.00	14,900.00		Failure	Failure	n'a	n/a	n/a	n/a	nia	nia	n/a	
	Dash cam, rearview mirro dual channel recorder, including installation	-	ND	NP-53.9 - Small Value Procurement	n/a	12/10/2020	n/a	12/17/2020	12/17/2020	12/17/2020	12/23/2021 Failure	n/a	n/a		n/a	n/a	nia	GoP	3,500.00	3,500.00		Failure	Failure	nia	n/a	n/a	n/a	nia	nía	nia	

		1			T T																	 					1		
	Spare tire, 195R14C, for Misubishi Adventure with Plate Number SHU 816 Viental	ND	NP-53.9 - Small Value Procurement	t n/a	12/10/2020	n/a	12/17/2020	12/17/2020	12/17/2020	n/a	n/a	n/a	12/18/2020	n/a	12/23/2020	12/23/2020	GoP	10,000.00	10,000.00	9,000.00	9,000.00	n'a	n/a	nia	n/a	n/a	nia	n/a	
	Spare tire, 195R15, for Isuzu D-max LT MT 2017 PSA Negros with CON # CQ 9735 with Plate Number SHU 816	ND	NP-53.9 - Small Value Procurement	t n/a	12/10/2020	n/a	12/17/2020	12/17/2020	12/17/2020	n/a	n/a	n/a	12/26/2020	n/a	12/29/2020	12/29/2020	GoP	13,000.00	13,000.00	10,400.00	10,400.00	nia	nla	n/a	n/a	n/a	nla	nia	
	Materials and Repair od Door Look, Misubishi Adventure including labor	ND	NP-53.9 - Small Value Procurement	e n/a	12/10/2020	n/a	12/17/2020	12/17/2020	12/17/2020	12/23/2021	12/26/2020	n/a	12/26/2020	n/a	12/29/2020	12/29/2020	GoP	2,300.00	2,300.00	2,300.00	2,300.00	nia	nia	n/a	n/a	n/a	nia	n/a	
	Emengency tool box with open range 8mm to 22 mm, vice grig, adjustable range; pliers, philips screev and flat srew, concodile inck	NO	NP-53.9 - Small Value Procurement	t nia	12/10/2020	n/a	12/17/2020	12/17/2020	12/17/2020	12/23/2021 Failure	n/a	n/a	12/17/2020	n/a	nia	nia	GoP	14,000.00	14,000.00	Failure	Failure	nia	nia	nia	n/a	n/a	nia	n/a	
	Triting (Materials and Labor) for Mtsubishi Adventure; 4 side windows and rear window; wind	ND	NP-53.9 - Small Value Procurement	t n/a	12/10/2020	n/a	12/17/2020	12/17/2020	12/17/2020	n/a	n/a	n/a	12/26/2020	n/a	12/29/2020	12/29/2020	GoP	7,500.00	7,500.00	7,500.00	7,500.00	n'a	n/a	nla	n/a	n/a	nia	n/a	
	shield Procurement of Internet Connection for PhiBys PSA_Based Registration Cente, fiber optic, S0mpbs; one year subscription and one time Installation	ND	NP-53.9 - Small Value Procurement	t n/a	12/15/2020	n/a	nia	n/a	n/a	nla	n/a	n/a		n/a	nia	nla	GoP	33,500.00	33,500.00	Failure	Failure	nia	nia	nia	n/a	nia	nia	nia	
	Internet connection, home prepaid will with "uith LTE connection, network type: 30 and 40; with tand: 2.4 GHZ Single band will LAN ports 2x stronger signal and wind rownergay vs old pociate will; 65 pcs (1 per registration team plus 2 resiseve)	ND	NP-53.9 - Small Value Procurement	e n/a	12/15/2020	n/a	nia	Na	n/a	n/a	Na	Na		n/a	nia	nia	GoP	76,000.00	76,000.00	Failure	Failure	nia	n/a	n/a	n/a	nla	nia	nía	
	Prepaid Cell Card; 2 cards worth P500 per home prepaid will per month for 2 months	NO	NP-53.9 - Small Value Procurement	t n/a	12/15/2020	n/a	n/a	n/a	n/a	n/a	n/a	n/a		n/a	nia	nia	GoP	76,000.00	76,000.00	Failure	Failure	nia	n/a	n/a	Na	n/a	n/a	n/a	
	Venue including Accommodation and Food (AM & PM snacks, breakfast, lunch, and dinner) during the 2021 Virtual Recional Planning	NO	NP-53.10 Lease of Real Property and Venue	n/a	12/15/2020	n/a	12/17/2020	12/17/2020	12/17/2020	n/a	n/a	12/17/2020	12/17/2020	12/17/2020	12/21-22/2020	12/21-22/2020	GoP	39,600.00	39,600.00	37,800.00	37,800.00	nia	nia	nia	n/a	n/a	nia	n/a	
	Air Condinitoning Unit, Floor Mounted, 3 tonner, inventer type for PhilSys Office	ND	NP-53.9 - Small Value Procurement	, n/a	12/16/2020	n/a	12/23/2020	12/23/2020	12/23/2020	n/a	n/a	n/a	12/23/2020	n/a	12/29/2020	12/29/2020	GoP	390,000.00	390,000.00	260,835.00	260,835.00	nia	nla	n/a	n/a	n/a	nía	n/a	
	Intallation and wiring for 3T Floor Mounted Air Conditioning Unit: Labor and Materials (15 feet)	ND	NP-53.9 - Small Value Procurement	e nia	12/16/2020	n/a	12/23/2020	12/23/2020	12/23/2020	n/a	n/a	n/a	12/23/2020	n/a	12/29/2020	12/29/2020	GoP	90,000.00	90,000.00	41,340.00	41,340.00	nia	nia	nía	n/a	n/a	n/a	n/a	
	Biometric fingerprint Time Attendance System' LCD display: 3'TFT scree, Speaker: Voice prompt, gingerprint Capacity: 3.000, Log capacity: bio.000, Verification speed (1:1): 0.5 s, launification speed (1:3)	ND	NP-53.9 - Small Value Procurement	t nia	12/16/2020	n/a	12/23/2020	12/23/2020	12/23/2020	nla	nla	n/a	12/23/2020	n/a	12/29/2020	12/29/2020	GoP	20,000.00	20,000.00	18,000.00	18,000.00	nia	n/a	n/a	nia	n/a	nia	n/a	
	18 Photocopier Machine, 3-in- 11 functionality (copy, print, and scam), Copy and Print up to 22 ppm A4 and 8 ppm A3 in black & white, Scan up to max. 46 opm in black & white, with Auto Document Max. 600 x 600 dei	ND	NP-53.9 - Small Value Procurement	t n/a	12/16/2020	n/a	12/23/2020	12/23/2020	12/23/2020	n/a	nia	n/a	12/23/2020	nia	12/29/2020	12/29/2020	GoP	140,000.00	140,000.00	90,000.00	90,000.00	nia	n/a	n/a	n/a	n/a	nia	n/a	
	Wheelchair, heavy duty, foldable, fixed arm rest PhilSys and leg rest	ND	NP-53.9 - Small Value Procurement	e n/a	12/16/2020	n/a	12/23/2020	12/23/2020	12/23/2020	n/a	n/a	n/a	12/23/2020	n/a	12/29/2020	12/29/2020	GoP	10,000.00	10,000.00	9,200.00	9,200.00	nla	n/a	nia	n/a	n/a	n/a	n/a	
	Verue including Accommodation and Food (AM & PM snacks, breakdast, lunch , dimer) during the 2021 Provincial Planning Workshop (PPW) on 23 Dcember 2020	NO	NP-53.10 Lease of Real Property and Venue	nia	12/15/2020	n/a	12/18/2020	12/18/2020	12/18/2020	n/a	nia	12/18/2020	12/22/2020	12/22/2020	12/23/2020	12/23/2020	GoP	48,400.00	48,400.00	46,200.00	46,200.00	nia	nia	nia	nia	n/a	nia	nia	
	SIQUIJOR PROVINCIAL OFFICE	-		1	+ +						-						GoP GoP	0		0					_				I
5020201000	Venue Including Room Acce Siquijor	ND	NP-53.10 Lease of Real Property and Venue	NA	NA	NA	16-Jul-20	16-Jul-20	16-Jul-20	NA		17-Jul-20	17-Jul-20	17-Jul-20	25-Jul-20	20-25 July 2020	GoP	52,800.00	52,800.00	52,800.00	52,800.00	N/A	NA	NA	NA	N/A	NA	NA	
5020301000	Office Equipment/Supplies and Services for the Office Transfer of Siguijor PSO (lot 1)	ND	NP-53.9 - Small Value Procurement	, NA	NA	NA	13-Aug-20	13-Aug-20	13-Aug-20	NA		NA	14-Aug-20	NA	NA	19-Aug-20	GoP	154,850.00	154,850.00	154,850.00	154,850.00	N/A	NA	NA	NA	N/A	NA	NA	
5021202000	Tracking Services for Office Transfer Siguijor	ND	NP-53.9 - Small Value Procurement	NA	NA	NA	24-Aug-20	24-Aug-20	24-Aug-20	NA	25-Aug-20	NA	25-Aug-20	NA	NA	21-Aug-20	GoP	16,500.00	16,500.00	16,500.00	16,500.00	N/A	NA	NA	NA	N/A	NA	NA	
5020201000	IEC for the 2020 CPH Siquijor	ND	NP-53.9 - Small	NA NA	N/A	N/A	27-Aug-20	27-Aug-20	27-Aug-20	NA	28-Aug-20	NA	28-Aug-20	NA	30 Aug -28 Sept. 2020	30 Aug28 Sept.	GoP	3,000.00	3,000.00	3,000.00	3,000.00	N/A	NA	NA	NA	N/A	NA	NA	
	Catering Services for the 7th PSA anniversary Celebration on 12 Siguijor	NO	NP-53.9 - Small Value Procurement	NA NA	NA	NA	10-Sep-20	10-Sep-20	10-Sep-20	NA	11-Sep-20	NA	11-Sep-20	NA	12-Sep-20	2020 12-Sep-20	GoP	7,000.00	7,000.00	7,000.00	7,000.00	N/A	NA	NA	NA	N/A	NA	NA	
	Rantenher 2020 Catering Sarvices for the 3rd Level Training on October 2020 Labor Force Survey (LFS), 2020 Survey on Overseas Filipinos (SOF) and 2020 Phil. Competition Commission Rider Survey on 30 Sapt 2 October	ND	NP-53.9 - Small Value Procurement	t NA	NA	NA	29-Sep-20	29-Sep-20	29-Sep-20	NA	29-Sep-20	NA	29-Sep-20	NA	30 Sept - 2 October 2020	30 Sept-2 October 2020	GoP	6,300.00	6,300.00	6,300.00	6,300.00	NA	NA	NA	NA	N/A	NA	NA	
5020201000	2020. Cathering Services for the Provincial Training on 2020 Census of Population and Housing Manual Processing on 21- 23 October 2020. Succiles and Materials	NO	NP-53.9 - Small Value Procurement	t NA	NA	NA	19-Oct-20	19-Oct-20	19-Dct-20	NA	20-Oct-20	NA	20-Oct-20	NIA	21-23 October 2020	21-23 October 2020	GoP	16,800.00	16,800.00	16,800.00	16,800.00	N/A	NA	NA	NA	N/A	NA	NA	
5020301000	Siguijor Province	NO	Shopping	NA	NA	NA	28-Oct-20	28-Oct-20	28-Oct-20	28-Oct-20	28-Oct-20	NA	29-Oct-20	NA	2 November 2020	2 November 2020	GoP	38,710.00	38,710.00	32,856.00	32,856.00	N/A	NA	NA	NA	N/A	NA	NA	

N       N      N       N       N	5020201000	Activities for the 31st National Statistics Month	9 Siquijor	ND		NA	NA	NA	28-Oct-20	28-Oct-20	28-Oct-20	28-Oct-20	28-Oct-20	NA	29-Oct-20	NA	30-Oct-20	30-Oct-20	GoP	3,900.00	3,900.00	3,900.00	3,900.00		N/A	. NA	N	A N	a n/a	a nia	NA	
N         N	5020201000	Catering Services for the Task Force Training for the Consumer Price Index	x Siquijor	ND	NP-53.9 - Small Value Procurement	NA	NA	NA	10-Nov-20	10-Nov-20	10-Nov-20	10-Nov-20	10-Nov-20	NA	10-Nov-20	NA	13-Nov-20	11-13 November 2021	GoP	5,250.00	5,250.00	5,250.00	5,250.00		N/A	. NA	N	A N	A N/A	a Nia	NA	
Norm         Norm        Norm        Norm        No		November 2020 Catering Services for the Provincial Training on	Siguijor	ND	NP-53.9 - Small	NA	NA	NA	2-Dec-20	2-Dao-20	2-Dec-20	2-Dec-20	2-Dec-20	NA	7-Dec-20	NA	9-11 December 2020		GoP	11.550.00	11.550.00	11.550.00	11.550.00		N/A	NA	N		A N/A	a NA	NA	
		Machine Processing Catering for Provincial	Circles .				A178		7.0 00	7.000.00	7.0 00	7.0 00	7.000		7.0		9-11 & 14 -18		0.0	40.000.00	40.000.00	40,000,00	40,000,00									
Normal and any and any and any		Data Review of AdStat Caterion Services for the			Value Procurement												December 2020	December 2020							NEA.		N.			- NA	NA	
Part Part Part Part Part Part Part Part		2021 LFS	L Siquijor	NO		NA	NA	NA	17-Dec-20	17-Dec-20	17-Dec-20	17-Dec-20	17-Dec-20	NA	18-Dec-20	NA	5-7 January 2021	5-7 January 2021	GoP	6,300.00	6,300.00	6,120.00	6,120.00		N/A	NA NA	N	A NU	A N/A	A NA	NA	
	5020201000	(AM & PM snacks and buffet breakfast, lunch and dinner) during the 2021 Regional Planning Workshop on 21 - 22 December 2020	ls d Siquijor	ND	Real Property and	NA	NØ	NA	18-Dec-20	18-Dec-20	18-Dac-20	18-Dec-20	18-Dec-20	18-Dec-20	18-Dec-20	18-Dec-20	22-Dec-20	NA	GoP	52,800.00	52,800.00	52,580.00	52,560.00		N/A	. NA	N	A Ni	A N/A	a na	NA	
matrix        matrix	6020201000	Venue including Room Accommodation and Meals (AM & PM snacks and buffet breaktast, kinch and dinner) during the 2021 Provincial Planning Workshop on 23	ls d Siquijor	NO	Real Property and	NA	NA	NA	18-Dac-20	18-Dec-20	18-Dec-20	18-Dec-20	18-Dec-20	18-Dec-20	18-Dec-20	18-Dec-20	23-Dec-20	NA	GoP	37,400.00	37,400.00	37,230.00	37,230.00		NA	L NA	N	A Ni	a N/A	a. Nia	NA	
<table-container>          mage        mage</table-container>		Fixtures and Equipment for	s, or Siquijor	ND	NP-53.9 - Small Value Procurement	NA	NA	N/A	23-Dec-20	23-Dec-20	23-Dec-20	23-Dec-20	23-Dec-20	NA	26-Dec-20	NA	31-Dec-20	31-Dec-20	GoP	992,300.00	992,300.00	942,624.00	942,624.00		N/A	NA	N	A N	A N/A	A NA	NA	
mag     mag </td <td></td> <td>Fixtures, Furnishing and Equipment for PhilSys</td> <td>Siquijor</td> <td>ND</td> <td></td> <td>NA</td> <td>NA</td> <td>N/A</td> <td>18-Dec-20</td> <td>18-Dec-20</td> <td>18-Dec-20</td> <td>18-Dec-20</td> <td>18-Dec-20</td> <td>NA</td> <td>18-Dec-20</td> <td>NA</td> <td>28-Dec-20</td> <td>28-Dec-20</td> <td>GoP</td> <td>779,106.00</td> <td>779,106.00</td> <td>779,036.00</td> <td>779,036.00</td> <td></td> <td>N/A</td> <td>NA</td> <td>N</td> <td>A N</td> <td>A N/A</td> <td>A NA</td> <td>NA</td> <td></td>		Fixtures, Furnishing and Equipment for PhilSys	Siquijor	ND		NA	NA	N/A	18-Dec-20	18-Dec-20	18-Dec-20	18-Dec-20	18-Dec-20	NA	18-Dec-20	NA	28-Dec-20	28-Dec-20	GoP	779,106.00	779,106.00	779,036.00	779,036.00		N/A	NA	N	A N	A N/A	A NA	NA	
<th< th=""></th<>	5020201000	PhilSys Step 1 Task Force Training & Provincial	se Siquijor	ND	NP-53.9 - Small Value Procurement	NA	NA	NA	12-Jan-21	12-Jan-21	12-Jan-21	12-Jan-21	12-Jan-21	12-Jan-21	12-Jan-21	12-Jan-21	14-16 January 2021	NA	GoP	79,200.00	79,200.00	77,400.00	77,400.00		N/A	NA	N	A N	A. N/A	a N'A	NA	
<th< th=""></th<>		Province																		0		0										
V + V + V + V + V + V + V + V + V + V +																Total Cont					1	9.134.893.60										
UND         U        U        U        U																												-				
Name       Nam       Name       Name	on come	PROCUPENENT ACTIV	warner .		-																											
ideal state			VITIES																									4				
Name			4																													
Name         Nam         Name         Name <th< td=""><td></td><td>SERVICES OFFICE NO. 7</td><td>7</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td>1</td><td></td><td></td><td></td><td></td></th<>		SERVICES OFFICE NO. 7	7																									1				
Name         Name </td <td></td> <td>Supplies and Materials for PhilSys Registration -</td> <td>7 (</td> <td>ND</td> <td>Competitive Bidding</td> <td>26 Oct 2020</td> <td>28 Oct 2020</td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> <td>on-going</td> <td>on-going</td> <td>GoP</td> <td>0 4,616,661</td> <td>4,616,661</td> <td>0 4,242,161.80</td> <td>4,242,161.80</td> <td>0</td> <td></td> <td></td> <td></td> <td>+</td> <td></td> <td></td> <td></td> <td></td>		Supplies and Materials for PhilSys Registration -	7 (	ND	Competitive Bidding	26 Oct 2020	28 Oct 2020										on-going	on-going	GoP	0 4,616,661	4,616,661	0 4,242,161.80	4,242,161.80	0				+				
Augus		Supplies and Materials for PhilSys Registration - Office Supplies	7	ND	Competitive Bidding	26 Oct 2020	28 Oct 2020												GoP	2,918,000	2,918,000	0 2,641,957.20	2,641,957.20					+				
A condiciana condina condiciana condiciana condiciana condiciana condiciana con		Supplies and Materials for PhilSys Registration - Office Supplies ACRYLIC PLASTIC SHIELD CONSUMABLES	7	ND ND	Competitive Bidding	26 Oct 2020 26 Oct 2020	28 Oct 2020 28 Oct 2020										on-going on-going	on-going on-going	GoP GoP	2,918,000	2,918,000	0 2,641,957.20 0 11,698,460.00	2,641,957.20	0				+				
Image in processes         Image in proces         Image in processes		Supplies and Materials for Philsys Registration - Office Succles ACRYLIC PLASTIC SHIELD CONSUMABLES COVID-19 RESPONSE ITEMS CLEANING MATERIALS	7	ND ND	Competitive Bidding Competitive Bidding Competitive Bidding	26 Oct 2020 26 Oct 2020 26 Oct 2020	28 Oct 2020 28 Oct 2020 28 Oct 2020										on-going on-going on-going	on-going on-going on-going	GoP GoP GoP	2,918,000 11,924,600 7,039,676	2,918,000 11,924,600 7,039,676	0 2,641,957.20 0 11,698,460.00 0 6,393,249.40	2,641,957.20 11,698,460.00 6,393,249.40	0				+				
<ul> <li>Name and state in the state in thestate in the state in the state in the state in the state in</li></ul>		Supplies and Materials for PhilSys Registration - Office Succles ACRYLIC PLASTIC SHIELD CONSILMARLES COVID-19 RESPONSE ITEMS CLEANING MATERIALS ELECTRICAL EQUIPMENT AND		N N N N	Competitive Bidding Competitive Bidding Competitive Bidding Competitive Bidding	26 Oct 2020 26 Oct 2020 26 Oct 2020 26 Oct 2020 26 Oct 2020	28 Oct 2020 28 Oct 2020 28 Oct 2020 28 Oct 2020 28 Oct 2020						-				on-going on-going on-going on-going	on-going on-going on-going on-going	GoP GoP GoP GoP	2,918,000 11,924,600 7,039,676 2,518,180	2,918,000 11,924,600 7,039,676 2,518,180	0 2,641,957.20 0 11,698,460.00 0 6,393,249.40 0 2,376,171.60	2,641,957.20 11,698,460.00 6,393,249.40 2,376,171.60	0 0 0								
<ul> <li>name and a stand a stand</li></ul>		Supplies and Materials for PhiBys Registration - Office Buroles ACRYLIC PLASTIC SHELD CONSIMABLES COMD-19 REPONSE TEMS COMPONENTS AND SUPPLIES FURNITURE AND FURNITURE AND FURNITURE AND		N0 N0 N0 N0 N0 N0	Competitive Bidding Competitive Bidding Competitive Bidding Competitive Bidding Competitive Bidding	26 Oct 2020 26 Oct 2020 26 Oct 2020 26 Oct 2020 26 Oct 2020	28 Oct 2020 28 Oct 2020 28 Oct 2020 28 Oct 2020 28 Oct 2020						-				on-going on-going on-going on-going on-going	on-going on-going on-going on-going on-going	GoP GoP GoP GoP	2,918,000 11,924,600 7,039,676 2,518,180 10,065,200	2,918,000 11,924,600 7,039,676 2,518,180 10,065,200	0 2,641,957.20 0 11,698,460.00 0 6,393,249.40 0 2,376,171.60 0 9,876,857.00	2,641,957.20 11,698,460.00 6,393,249.40 2,376,171.60 9,876,657.00	0 0 0 0								
1 Mail       1 Mail       2 Mail       2 Mail       3 Mail		Supplies and Materials for PhiBys Registration - Office Burdes ACRYUC PLASTIC SHELD CONSIMABLES COND-19 RESPONSE TTEMS CLEANING MATERIALS ELECTRICAL EQUIPMENT AND CALEPUIST SAND CALEPUIST SAND CALEPUIST SAND COMMUNICATION INFORMATION AND COMMUNICATION		N0 N0 N0 N0 N0 N0 N0	Competitive Bidding Competitive Bidding Competitive Bidding Competitive Bidding Competitive Bidding Competitive Bidding	26 Oct 2020 26 Oct 2020 26 Oct 2020 26 Oct 2020 26 Oct 2020 26 Oct 2020	28 Oct 2020 28 Oct 2020 28 Oct 2020 28 Oct 2020 28 Oct 2020 28 Oct 2020 28 Oct 2020										on-going on-going on-going on-going on-going on-going	on-going on-going on-going on-going on-going on-going	GoP GoP GoP GoP GoP	2,918,000 11,924,600 7,039,676 2,518,180 10,065,200 14,454,000	2,918,000 11,924,600 7,039,676 2,518,180 10,065,200 14,454,000	0 2,841,957,20 0 11,698,460,00 0 6,393,249,40 0 2,376,171,60 0 9,876,657,00 0 14,445,870,00	2,841,957.20 11,698,460.00 6,393,249.40 2,376,171.60 9,876,657.00 14,445,870.00	0 0 0 0								
1 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0		Supplies and Materials for Philosy Registration - Clifes Burdles ADRYLOP PLASTIC ADRYLOP PLASTIC COMD-19 RESPONSE COMD-19 RESPONSE COMD-19 RESPONSE ELECTRICAL ECUPPART AND COMPONENTS AND PLENTITURE AND FLENTISHENAD FURNISHINGS INFORMATION AND COMMUNICATION TECHNOLOGY (ICT) FOLIAPALITY	r c c crasb	20 20 20 20 20 20 20 20 20 20 20 20 20 2	Competitive Bidding Competitive Bidding Competitive Bidding Competitive Bidding Competitive Bidding Competitive Bidding	26 Oct 2020 26 Oct 2020	28 Oct 2020 28 Oct 2020	17 Nov 2020	1 Dec 2020	1 Dec 2020	2 Dec 2020	18 Dec 2020	- 22 Dec 2020	29 Dec 2020	06 Jan 2020	11 Jan 2020	on-going on-going on-going on-going on-going on-going on-going	on-going on-going on-going on-going on-going on-going on-going	GoP GoP GoP GoP GoP GoP	2,918,000 11,924,600 7,039,676 2,518,180 10,065,200 14,454,000 1,888,000	2,918,000 11,924,600 7,039,676 2,518,180 10,065,200 14,454,000 1,888,000	0         2,841,957,20           0         11,698,460,00           0         6,393,249,40           0         2,376,171,80           0         9,876,857,00           0         14,445,870,00           0         1,876,200,00	2,641,957.20 11,698,460.00 6,393,249.40 2,376,171.60 9,876,857.00 14,445,870.00 1,876,200.00	0 0 0 0 0 0 0	3	17 Nov 2020	01 Dec 202	) 01 Dec 2020	0 02 Dec 2020	0 18 Dec 2020		
1 M3 MAREA         1 M3 MAREA         2 M3 MA		Supples and Mutarials for Phillsyn Registration - Office Buncles Buncles Berlez Hereiton Sterent Control of RESPONSE ITEMS CONTROL MEETENAS ELECTRICAL ECOMPONENTS AND SUPPLIES INFORMATION AND COMPONENTS AND SUPPLIES INFORMATION AND COMMARCATION TECHNOLOGY (ICT) TECHNOLOGY (ICT) OTHER SUPPLIES	7 f	NO NO NO NO NO NO NO NO NO NO NO NO NO N	Competitive Bidding Competitive Bidding Competitive Bidding Competitive Bidding Competitive Bidding Competitive Bidding Competitive Bidding Competitive Bidding	26 Oct 2020 26 Oct 2020	28 Oct 2020 28 Oct 2020	17 Nov 2020	1 Dec 2020	1 Dec 2020	2 Dec 2020	18 Dec 2020	- 22 Dec 2020	29 Dec 2020	08 Jan 2020	11 Jan 2020	on-going on-going on-going on-going on-going on-going on-going on-going	on-going on-going on-going on-going on-going on-going on-going on-going	GoP GoP GoP GoP GoP GoP GoP	2.918,000 11,924,600 7,039,676 2.518,180 10,065,200 14,454,000 1,888,000 1,620,820	2,918,000 11,924,600 7,039,676 2,518,180 10,065,200 14,454,000 1,888,000 1,820,820	2,841,957,20           0         11,698,440,00           0         6,393,244,40           0         2,376,171,80           0         9,876,657,00           0         14,445,870,00           0         1,876,200,00           0         1,878,520,00	2,641,967.20 11,698,460.00 6,393,249.40 2,376,171.60 9,876,657.00 14,445,870.00 1,876,200.00 1,567,852.00	0 0 0 0 0 0 0	3	17 Nov 2020	01 Dec 202	D 01 Dec 2020	0 02 Dec 2020	0 18 Dec 2020		
Infer         Infer <th< td=""><td></td><td>Supplies and Nationals for Phillips Redistation - Phillips Redistation - Activities Phateman Sector - Sector - Sector - Phateman Redistance - Redistance - Redist</td><td>CRASD</td><td>ND NO NO NO NO NO NO</td><td>Competitive Bidding Competitive Bidding Competitive Bidding Competitive Bidding Competitive Bidding Competitive Bidding Competitive Bidding Competitive Bidding Competitive Bidding</td><td>26 Oct 2020 26 Oct 2020</td><td>28 Oct 2020 28 Oct 2020</td><td>17 Nov 2020</td><td>1 Dec 2020</td><td>1 Dec 2020</td><td>2 Dec 2020</td><td>18 Dec 2020</td><td>- 22 Dec 2020</td><td>29 Dec 2020</td><td>08 Jan 2020</td><td>11 Jan 2020</td><td>on-going on-going on-going on-going on-going on-going on-going on-going on-going</td><td>on-going on-going on-going on-going on-going on-going on-going on-going on-going</td><td>GoP GoP GoP GoP GoP GoP GoP GoP</td><td>2,918,000 11,924,690 7,039,676 2,518,180 10,065,200 14,454,000 1,888,000 1,888,000 1,620,820 472,000</td><td>2,918,000 11,924,600 7,039,676 2,518,180 10,065,200 14,454,000 1,888,000 1,820,820 472,000</td><td>0         2,841,957,20           0         11,848,460,00           0         0,332,24,40           0         2,276,171,80           0         9,876,857,00           0         14,445,870,00           0         1,878,200,00           0         1,878,200,00           0         1,878,200,00           0         1,867,852,00           0         487,091,20</td><td>2,841,967.20 11,698,460.00 6,393,249.40 2,376,171.60 9,876,657.00 14,445,870.00 1,876,200.00 1,567,852.00 467,091.20</td><td>0 0 0 0 0 0 0 0</td><td>3</td><td>17 Nov 2020</td><td>01 Dec 202</td><td>0 01 Dec 2021</td><td>0 02 Dec 2020</td><td>0 18 Dec 2020</td><td></td><td></td></th<>		Supplies and Nationals for Phillips Redistation - Phillips Redistation - Activities Phateman Sector - Sector - Sector - Phateman Redistance - Redistance - Redist	CRASD	ND NO NO NO NO NO NO	Competitive Bidding Competitive Bidding Competitive Bidding Competitive Bidding Competitive Bidding Competitive Bidding Competitive Bidding Competitive Bidding Competitive Bidding	26 Oct 2020 26 Oct 2020	28 Oct 2020 28 Oct 2020	17 Nov 2020	1 Dec 2020	1 Dec 2020	2 Dec 2020	18 Dec 2020	- 22 Dec 2020	29 Dec 2020	08 Jan 2020	11 Jan 2020	on-going on-going on-going on-going on-going on-going on-going on-going on-going	on-going on-going on-going on-going on-going on-going on-going on-going on-going	GoP GoP GoP GoP GoP GoP GoP GoP	2,918,000 11,924,690 7,039,676 2,518,180 10,065,200 14,454,000 1,888,000 1,888,000 1,620,820 472,000	2,918,000 11,924,600 7,039,676 2,518,180 10,065,200 14,454,000 1,888,000 1,820,820 472,000	0         2,841,957,20           0         11,848,460,00           0         0,332,24,40           0         2,276,171,80           0         9,876,857,00           0         14,445,870,00           0         1,878,200,00           0         1,878,200,00           0         1,878,200,00           0         1,867,852,00           0         487,091,20	2,841,967.20 11,698,460.00 6,393,249.40 2,376,171.60 9,876,657.00 14,445,870.00 1,876,200.00 1,567,852.00 467,091.20	0 0 0 0 0 0 0 0	3	17 Nov 2020	01 Dec 202	0 01 Dec 2021	0 02 Dec 2020	0 18 Dec 2020		
1 A BARK 1 A A A A A A A A A A A A A A A A A A		Supplies and Matterials for many supplies and Matterials for many supplies and Supplies and Supplies COMPONENTS AND Supplies AND Supplie	r CRASD	ND ND ND ND ND ND ND ND	Competitive Bidding Competitive Bidding	26 Oct 2020 26 Oct 2020	28 Oct 2020 28 Oct 2020	17 Nov 2020	1 Dec 2020	1 Dec 2020	2 Dec 2020	18 Dec 2020	- 22 Dec 2020	29 Dec 2020	06 Jan 2020	11 Jan 2020	on going on going	on-going on-going on-going on-going on-going on-going on-going on-going on-going on-going on-going	GoP GoP GoP GoP GoP GoP GoP GoP GoP	2,918,000 11,924,650 7,039,676 2,518,180 10,065,200 14,454,000 1,888,000 1,888,000 1,620,820 472,000 707,700	2,918,000 11.024,600 7,039,676 2,518,180 10,065,200 14,454,000 1,888,000 1,820,820 472,000 707,700	0         2.841,957.20           0         1.1889.8400.00           0         6.303.249.40           0         2.376,171.80           0         9.876,857.00           0         1.4,455,870.00           0         1.8,76,850.00           0         1.8,76,820.00           0         1.567,852.00           0         1.677,893.52	2,841,967.20 11,698,460.00 6,393,249.40 2,376,171.60 9,876,657.00 14,445,870.00 1,876,200.00 1,567,852.00 467,091.20 677,693.52	0 0 0 0 0 0 0 0 0 0	3	17 Nov 2020	01 Dec 202	0 01 Dec 2021	0 02 Dec 2020	0 18 Dec 2020		
1 A condicie         1 A condicie         2 A condicie<		Supples and Materials for Philitys Registration - Applity Registration - Applity Registration - BARCH - BARCH - COORDINATES - LEADRID - READRID - SUPPLIES - FUNKTURE - NOTHER SUPPLIES - INFORMATION AND COMMUNICATION FOR DEFENSION - DEFENSION - DEFENSION - DEFENSION - SUPPLIES - INFORMATION AND COMMINGCATION TECHNOLOGY (ICT) - TECHNOLOGY (ICT) - TECHNOLO	7 CRASD	ND ND ND ND ND ND ND ND ND	Competitive Bidding Competitive Bidding	26 Oct 2020 26 Oct 2020 20 Oct 20 Oct 20 20	28 Oct 2020 28 Oct 2020	17 Nov 2020	1 Dec 2020	1 Dec 2020	2 Dec 2020	18 Dec 2020	- 22 Dec 2020	29 Dec 2020	06 Jan 2020	11 Jan 2020	on going on going	an-gaing an-gaing an-gaing an-gaing an-gaing an-gaing an-gaing an-gaing an-gaing an-gaing an-gaing an-gaing an-gaing	GoP GoP GoP GoP GoP GoP GoP GoP GoP	2,918,000 11,924,600 7,039,676 2,518,180 10,065,200 14,454,000 1,888,000 1,888,000 1,820,820 472,000 707,700 875,400	2,918,000 11,024,600 7,039,676 2,518,180 10,065,200 14,454,000 1,888,000 1,820,820 472,000 707,700 875,400	0         2.641,957.20           0         11.686,460.00           0         0.303.249.40           0         2.376,171.66           0         9.376,657.00           0         1.476,200.00           0         1.877,820.00           0         1.877,820.00           0         1.877,820.00           0         467,091.20           0         467,091.20           0         487,091.20           0         834,548.00	2,641,967.20 11,698,460.00 6,393,249,40 2,376,171.60 9,876,657.00 14,445,870.00 1,876,200.00 1,567,852.00 467,091.20 677,693.52 834,548.00		3	17 Nov 2020	01 Dec 202	D 01 Dec 2020	0 02 Dec 2020	0 18 Dec 2020		
Inspect pressure		Septem and Mandaho For Media Tangkandan Antri La PusaTa Constitution	r crasb	ND NO NO NO NO NO NO NO NO NO	Competitive Bidding Competitive Bidding	28 Oct 2020 26 Oct 2020	28 Oct 2020 28 Oct 2020	17 Nov 2020	1 Dec 2020	1 Dec 2020	2 Dec 2020	18 Dec 2020	- 22 Dec 2020	29 Dec 2020	06 Jan 2020	11 Jan 2020	en going en going	an-gaing an-gaing an-gaing an-gaing an-gaing an-gaing an-gaing an-gaing an-gaing an-gaing an-gaing an-gaing an-gaing	GoP GoP GoP GoP GoP GoP GoP GoP GoP GoP	2,918,000 11,924,600 7,039,676 2,518,180 10,065,200 14,454,000 1,888,000 1,829,820 472,000 707,700 875,400 840,000	2.918.000 11.924.600 7.039.676 2.518.180 10.065.200 14.454.000 1.888.000 1.820.820 472,000 707,700 875.400 840,000	0         2.841,857.20           0         11,869,460.00           0         0.332,864.00           0         2.3376,171.60           0         9.876,857.00           0         1.445,877.00           0         1.478,200.00           0         1.567,882.20           0         467,091.20           0         467,041.20           0         786,862.00           0         786,666.00	2,641,967,20 11,669,460,00 5,393,249,40 2,376,177,60 9,876,657,00 14,445,870,00 1,567,852,00 467,091,20 677,893,52 834,548,00 786,660,00		3	17 Nov 2020	01 Dec 202	0 01 Dec 2020	0 02 Dec 2020	0 18 Dec 2020		
ARA DRADER       No       Sector Answer of the answ		Septem and Materials on Press Resources and Materials Registering and Resources and Re	r crasb	ND ND ND ND ND ND ND ND ND ND ND ND	Competitive Bidding Competitive Bidding	28 Oct 2020 26 Oct 2020	28 Cct 2020 28 Cct 2020	17 Nev 2020	1 Dec 2020	1 Dec 2020	2 Dec 2020	18 Dec 2020	22 Dec 2020	29 Dec 2020	06 Jan 2020	11 Jan 2020	an gaing an gaing	angaing angaing angaing angaing angaing angaing angaing angaing angaing angaing angaing angaing angaing angaing	GoP	2.918.000 11.924.600 7.039.676 2.518.180 10.065.200 14.454.000 1.888.000 1.820.820 4.72.000 707.700 875.400 840.000	2.918,000 11 304,600 7.039,676 2.518,180 10.065,200 14,454,000 1,829,820 472,000 707,700 875,400 840,000	0         2,44157730           0         11088.4007           0         3,9328.40           0         2,376,17380           0         9,876,857.00           0         1,446,877.00           0         1,567,852.00           0         1,567,852.00           0         4,67,701.20           0         447,693.52           0         445,480.00           0         445,480.00           0         4,468.000.00	2,641,957,20 11,695,460,00 6,393,249,40 2,376,171,66 9,876,657,00 14,445,870,00 1,876,200,00 1,567,852,00 487,091,20 677,693,52 834,548,00 786,660,00		3	17 Nov 2020	01 Dec 202	0 01 Dec 202	0 02 Dec 2020	0 18 Dec 2020		
N         N		Septem sof Materials in PRES Programs of Materials PRES Programs DECEMPTOR PROFESSION CODE INFORMATION CODE INFORMA	7 CRASD	ND ND ND ND ND ND ND ND ND ND ND ND ND	Competitive Bidding Competitive Bidding	26 Oct 2020 26 Oct 2020	28 Cct 2020 28 Cct 2020	17 Nev 2020	1 Dec 2020	1 Dec 2020	2 Dec 2020	18 Dec 2020	22 Dec 2020	29 Dec 2020	08.Jan 2020	11 Jan 2020	en geing en geing	an gaing an gaing	GoP           GoP	2.918,000 11.924,600 7.039,676 2.518,180 10.065,200 14,454,000 1.888,000 1.820,820 472,000 875,400 840,000 4.860,000 780,000	2.918.000 11.924.600 11.924.600 10.065.200 14.454.000 1.888.000 1.820.820 472.000 707.700 875.000 4.860.000 780.000	0         2.441.597.20           0         1.1084.400.00           0         3.233.48.40           0         2.235.171.80           0         9.484.570.00           0         9.484.570.00           0         1.444.570.00           0         1.454.570.00           0         1.454.570.00           0         1.474.84.570.00           0         1.454.450.00           0         4.454.60.00           0         7.454.44.60           0         7.464.60.00           0         4.464.60.00           0         7.466.00.00	2,641,957,20 11,695,460,00 6,393,249,40 2,376,171,86 9,876,657,00 14,445,870,00 1,567,852,00 1,567,852,00 467,091,20 834,548,00 786,660,00 4,880,000,00	0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0	3	17 Nov 2020	01 Dec 202	0 01 Dec 202	0 02 Dec 2020	0 18 Dec 2020		
More         Na         Participation         Na         Participation         Na         Participation         Na		Explain and Meetandon ( Price Bookse) Price Bookse Seret D. CONSEMBLE CONSE	CRASD	NO           NO	Competitive Bidding Competitive Bidding	26 0d 2020 26 0d 2020 20 0d 20 0d 20 20 0d 20	28 Oct 2020 28 Oct 2020 20 Oc	17 Nev 2020	1 Dec 2020	1 Dec 2000	2 Dec 2020	18 Dec 2020	22 Dec 2020	20 Dec 2020	08.Jan 2020	11 Jan 2000	en geing en geing	an-gaing           an-gaing	GoP           GoP	2,318,000 11,324,600 7,039,676 2,358,186 10,065,200 14,454,000 1,888,000 1,820,820 472,000 707,700 875,400 840,000 780,000 780,000 625,000	2.918.000 11.924.600 7.039.676 2.518.186 10.065.200 14.454.000 1.888.000 1.820.820 4.72.000 707.700 875.400 840.000 780.000 780.000 625.000	0         2.841.867.20           0         11.868.2002           0         2.861.867.20           0         2.308.77.86           0         9.878.67.20           0         1.464.5.010.00           0         1.878.320.00           0         1.878.320.00           0         1.878.320.00           0         475.01.20           0         475.01.20           0         475.01.20           0         765.400.00           0         724.000.00           0         712.000.00	2.641,957.20 11,698,460.00 6.393,249.40 2.378,171.60 9.876,657.00 14,445,870.00 15,877,852.00 15,877,852.00 467,091.20 677,933.52 834,548.00 786,660.00 44860,000.00 15,400.00 612,500.00	0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0	3	17 Nov 2020	01 Dec 202	0 01 Dec 202	0 02 Dec 2020	0 18 Dec 2020		
Value diversioning of the arrow of the		Septem and Mean and Annual Mean and Annual A	CRASD	NO           NO	Competitive Bidding Competitive Bidding	26 0d 2020 26 0d 2020 20 0d 20 0d 20 20 0d 20	28 Oct 2020 28 Oct 2020 20 Oc	17 Nov 2020	1 Dec 2020	1 Das 2020	2 Dec 2020	18 Dec 2020	22 Dec 2020	29 Dec 2020	08 Jun 2020	11 Jan 2020	en geing en geing	an-gaing           an-gaing	GoP	2,318,000 11,324,600 7,039,676 2,358,186 10,065,200 14,454,000 1,888,000 1,820,820 472,000 707,700 875,400 840,000 780,000 780,000 625,000	2.918.000 11.924.600 7.039.676 2.518.186 10.065.200 14.454.000 1.888.000 1.820.820 4.72.000 707.700 875.400 840.000 780.000 780.000 625.000	0         2.841.867.20           0         11.868.2002           0         2.861.867.20           0         2.308.77.86           0         9.878.67.20           0         1.464.5.010.00           0         1.878.320.00           0         1.878.320.00           0         1.878.320.00           0         475.70.120           0         475.497.01.20           0         475.497.01.20           0         785.400.00           0         794.000.00           0         714.000.00           0         672.000.00	2.641,957.20 11,698,460.00 6.393,249.40 2.378,171.60 9.876,657.00 14,445,870.00 1,567,852.00 15,67,852.00 467,091.20 677,903.52 834,548.00 786,660.00 44860,000.00 612,500.00	0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0	3	17 Nov 2020	01 Dec 202	0 01 Dec 202	0 62 Dec 2020	0 18 Dec 2020		
2020/00/2014/07/30/2014/07/2014/0000000000000000000000000000000000		Experience of Manach for Manach f	CRASD	NO           NO	Competitive Bidding Competitive Bidding	26 0d 2020 26 0d 2020 20 0d 20 0d 20 20 0d 20	28 Oct 2020 28 Oct 2020 20 Oc	17 Yev 2020	1 Dec 2020	1 Dec 2000	2 Dec 2020	18 Dec 2020	22 Dec 2020	29 Dec 2020	08 Jan 2020	11 Jun 2000	en geing en geing	an-gaing           an-gaing	GoP	2,318,000 11,324,600 7,039,676 2,358,186 10,065,200 14,454,000 1,888,000 1,820,820 472,000 707,700 875,400 840,000 780,000 780,000 625,000	2.918.000 11.924.600 7.039.676 2.518.186 10.065.200 14.454.000 1.888.000 1.820.820 4.72.000 707.700 875.400 840.000 780.000 780.000 625.000	0         2.841.867.20           0         11.868.2002           0         2.861.867.20           0         2.308.77.86           0         9.878.67.20           0         1.464.5.010.00           0         1.878.320.00           0         1.878.320.00           0         1.878.320.00           0         475.70.120           0         475.497.01.20           0         475.497.01.20           0         785.400.00           0         794.000.00           0         714.000.00           0         672.000.00	2.641,957.20 11,698,460.00 6.393,249.40 2.378,171.60 9.876,657.00 14,445,870.00 1,567,852.00 15,67,852.00 467,091.20 677,903.52 834,548.00 786,660.00 44860,000.00 612,500.00	0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0	3	17 Nov 2020	01 Dec 202	0 01 Dec 202	0 02 Dec 2020	0 18 Dec 2020		
		Experience of Manach for Manach f		ND NG ND ND ND ND ND ND ND ND ND ND ND ND	Compative Risking Compative Ri	28 G4 2020 24 G4 200 24 G4 200 25 G	28 Oct 2020										en geing en geing	an-gaing           an-gaing	GoP GoP GoP GoP GoP GoP GoP GoP GoP GoP	2,318,000 11,924,600 7,039,676 2,518,180 10,065,200 14,454,000 1,888,000 1,888,000 1,820,820 472,000 875,400 840,000 845,000 780,000 625,000 3,410,000	2.918,000 11.924,600 7.008,676 2.518,180 10.085,200 14.454,000 1.488,000 1.489,000 4.72,000 4.72,000 4.72,000 4.55,000 3.410,000	0         2.841.867.20           0         11.868.2002           0         2.861.867.20           0         2.308.77.86           0         9.878.67.20           0         1.464.5.010.00           0         1.878.320.00           0         1.878.320.00           0         1.878.320.00           0         475.70.120           0         475.497.01.20           0         475.497.01.20           0         785.400.00           0         794.000.00           0         714.000.00           0         672.000.00	2.641,957.20 11,698,460.00 6.393,249.40 2.378,171.60 9.876,657.00 14,445,870.00 1,567,852.00 15,67,852.00 467,091.20 677,903.52 834,548.00 786,660.00 44860,000.00 612,500.00	0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0								
	5020201000	Legislan of Manach for	PSA-BOHOL	ND ND ND ND ND ND ND ND ND ND ND ND ND N	Comparison Balance Comparison Ba	24 G4 2020 24 G4 20 24 G4 20	28 Gc 2020           26 Gc 2020           28 Gc 2020	nia	29 Dec 2020	29 Dec 2020	29 Dec 2020	29 Dec 2020				29 Dec 2020	in spans           in spans <t< td=""><td>on-gang     on-gang     on-gang</td><td>GoP           GoP           GoP</td><td>2,918,000 11,924,600 7,039,676 2,618,180 10,065,200 14,454,000 1,820,820 1,820,820 472,000 707,700 875,400 875,400 875,400 875,400 875,400 875,600 625,000 3,410,000</td><td>2.918,000 11.924,600 7.008,676 2.518,180 10.085,200 14.454,000 1.488,000 1.489,000 4.72,000 4.72,000 4.72,000 4.55,000 3.410,000</td><td>0         2.841.867.20           0         11.868.2002           0         2.861.867.20           0         2.308.77.86           0         9.878.67.20           0         1.464.5.010.00           0         1.878.320.00           0         1.878.320.00           0         1.878.320.00           0         475.70.120           0         475.497.01.20           0         475.497.01.20           0         785.400.00           0         794.000.00           0         714.000.00           0         672.000.00</td><td>2.641,957.20 11,698,460.00 6.393,249.40 2.378,171.60 9.876,657.00 14,445,870.00 1,567,852.00 15,67,852.00 467,091.20 677,903.52 834,548.00 786,660.00 44860,000.00 612,500.00</td><td>0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></t<>	on-gang	GoP	2,918,000 11,924,600 7,039,676 2,618,180 10,065,200 14,454,000 1,820,820 1,820,820 472,000 707,700 875,400 875,400 875,400 875,400 875,400 875,600 625,000 3,410,000	2.918,000 11.924,600 7.008,676 2.518,180 10.085,200 14.454,000 1.488,000 1.489,000 4.72,000 4.72,000 4.72,000 4.55,000 3.410,000	0         2.841.867.20           0         11.868.2002           0         2.861.867.20           0         2.308.77.86           0         9.878.67.20           0         1.464.5.010.00           0         1.878.320.00           0         1.878.320.00           0         1.878.320.00           0         475.70.120           0         475.497.01.20           0         475.497.01.20           0         785.400.00           0         794.000.00           0         714.000.00           0         672.000.00	2.641,957.20 11,698,460.00 6.393,249.40 2.378,171.60 9.876,657.00 14,445,870.00 1,567,852.00 15,67,852.00 467,091.20 677,903.52 834,548.00 786,660.00 44860,000.00 612,500.00	0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0								



Recommended for Approval by:

APPROVED:

